AGENDA
County Road Administration Board
October 25-26, 2018
CRAB Office - Olympia Washington

Thursday 1:00 pm

1 Call to Order
2 Chair's Report - Brian Stacy, PE
A.  Approve October 25-26, 2018 Agenda Action | Enclosure
B.  Approve Minutes of July 26-27, 2018 CRABoard Meeting Action | Enclosure
3 Possible Executive Session | Action |
4 Rural Arterial Program - Randy Hart, PE
A Program Status Report Info | Enclosure
B.  Project Request Actions Taken by CRAB Staff Info | Enclosure
C. Resolution 2018-010 - Apportion RATA Funds to Regions Action | Enclosure
D. Preview Project Array for 2019-2021 Biennium Info | Enclosure
E. Project Requests
1. Okanogan Emergency Funding Action | Enclosure
2. Pierce County Waiver of Payback Action | Enclosure
5 Director's Report - John Koster
A.  New Organizational Chart & Staff Introductions Action | Enclosure
B. Director's Activities Info
C. Set 2019 Meeting Schedule Action | Enclosure
D. Approve Annual Certification Form Action | Enclosure
E. 2017-19 Current Budget Status Info | Enclosure
F.  2019-21 Budget Submittal Info
G. 2017-19 Supplemental Budget Request Info | Enclosure
6 Deputy Director's Report - Walt Olsen, PE
A.  County Engineers/PWD Status Info | Enclosure
B. County Visits Info | Enclosure
C. State Auditor's Reports Info | Enclosure
D. Deputy Director's Activities Info | Enclosure




RECESS

6:00 pm

Friday
8:30 am

9
10

11

12

ADJOURN

Staff Reports

A.  Engineering & Admin Support - Derek Pohle, P.E.

B. Compliance & Data Analysis - Drew Woods, P.E.
C. Information Services - Eric Hagenlock

1. Ongoing Projects

2. IS Activities

3. Presentation
D. Design Systems - Jim Ayres, PE

Proposed WAC Changes

A.  136-130-020, 136-161-080 - Randy Hart
B. 136-12, 136-14, 136-15 - Drew Woods

Dinner at Red Lion

Call to Order

WSACE Managing Director - Jane Wall

Required Training - Nancy Krier, Office of the Attorney General

Open Public Meetings and Public Records Acts

Possible Executive Session

Chair's Signature:

Attest:
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Minutes
County Road Administration Board
July 26-27, 2018
CRAB Office - Olympia, WA

Members Present: Brian Stacy, PE, Pierce County Engineer, Chair
Rob Coffman, Lincoln County Commissioner, Vice Chair
Lisa Janicki, Skagit County Commissioner, Second Vice Chair
Al French, Spokane County Commissioner
Bob Koch, Franklin County Commissioner
Kathy Lambert, King County Council Member
Mark Storey, PE, Whitman County Engineer
Randy Ross, Grays Harbor County Commissioner
Grant Morgan, PE, Garfield County Engineer

Staff Present: John Koster, Executive Director
Walt Olsen, PE, Deputy Director
Eric Hagenlock, Information Services Division Manager
Karen Pendleton, Executive Assistant
Rhonda Mayner, Secretary
Randy Hart, PE, Grant Programs Manager
Derek Pohle, PE, Engineering & Admin Support Specialist
Drew Woods, PE, Compliance & Data Analysis Manager
Cameron Cole, GIS Administrator
*Mike Clark, Inventory Systems Manager
**Jim Oyler, Applications Specialist
**Kathy O’'Shea, Database Specialist
**Michael Kochick, Systems Manager
**Jim Ayres, PE, Design Systems Manager

Guests: *Ross Tyler, PE, Clallam County Engineer
*Joe Donisi, PE, Clallam County Assistant Engineer
*Paul Parker, WA State Transportation Commission

*Present July 26, 2018 only
**Present July 27, 2018 only

CALL TO ORDER
Chair Stacy called the County Road Administration Board meeting to order at 1:00 pm.
He requested that guests sign in and that cell phones be silenced.

CHAIR’S REPORT

CRABoard Appointments
Chair Stacy noted that he, Commissioner Janicki, and Council Member Lambert were
re-appointed to additional terms expiring in June 2021. Commissioner Ross and Mr.




Morgan were appointed to fill unexpired terms expiring in June 2020.

New Staff Members

Chair Stacy introduced Mr. Woods, who joined the CRAB staff on June 18, 2018. He is
a former CRABoard member and Columbia County Engineer.

Chair Stacy introduced Mr. Cole, who joined CRAB on July 2, 2018. He was formerly
employed by Benton County Public Works.

Approve Agenda for the July 26-27, 2018 Meeting
Second Vice-Chair Coffman moved and Commissioner French seconded to approve the
agenda as presented. Motion passed unanimously.

Approve Minutes of April 19-20, 2018 CRABoard Meeting
Mr. Storey moved and Commissioner French seconded to approve the minutes of the
April 19-20, 2018 CRABoard meeting. Motion passed unanimously.

Election of Chair, Vice-Chair and Second Vice-Chair
Chair Stacy opened the floor for nominations for Chair, Vice-Chair and Second Vice-
Chair.

Mr. Storey moved and Second Vice-Chair Coffman seconded to retain Mr. Stacy as
Chair. Motion passed unanimously.

Commissioner French moved and Commissioner Janicki seconded to retain
Commissioner Coffman as Vice-Chair. Motion passed unanimously.

Commissioner French moved and Commissioner Ross seconded to nominate
Commissioner Janicki as Second Vice-Chair. Motion passed by unanimous consent.

CERTIFICATIONS

Resolution 2018-006 Certifying the 2018 Master Road Log

Mr. Clark presented Resolution 2018-006 - Certifying the 2018 Master County Road
Log, to reflect the county road system as of January 1, 2018. He noted that all 39
counties are compliant with the requirements, and staff recommends approval of the
road log.

Following discussion and questions, Commissioner French moved and Commissioner
Koch seconded to approve Resolution 2018-006 - Certifying the 2018 Master County
Road log. Motion passed unanimously.

Resolution 2018-007 Regarding Roadway Cateqgories and Unit Costs for the
2018 and 2019 County Fuel Tax Distribution

Mr. Clark presented Resolution 2018-007 - Regarding Roadway Categories and Unit
Costs for the 2018 and 2019 County Fuel Tax Distribution, which certifies the factors
used in the computation of the fuel tax allocation to the individual counties. Staff
recommends approval of the resolution.




Following discussion and questions, Commissioner Koch moved and Commissioner
French seconded to approve Resolution 2018-007 - Regarding Roadway Categories
and Unit Costs for the 2018 and 2019 County Fuel Tax Distribution. Motion passed
unanimously.

CLALLAM COUNTY PMS

Mr. Olsen reported that this spring staff became aware of discrepancies and
inaccuracies in Clallam County’s pavement condition ratings. Following meetings with
county staff and on-site visits by CRAB staff, the county submitted a Corrective Action
Plan on June 14, 2018. Staff found it to be acceptable, and Mr. Olsen noted an update
was received from the county on July 20. He introduced Mr. Tyler and Mr. Donisi, who
gave further information to the Board.

RURAL ARTERIAL PROGRAM

Program Status Report

Mr. Hart reviewed the Rural Arterial Program project status report. He gave a brief
review of the two-year RAP cycle and the fund programming. He noted that 1,058
projects have been completed to date. Anticipated revenue at the end of the 2017-2019
biennium is $608,557,648. RAP expenditures to date total $561,325,028. RAP
obligations remaining are $124,691,105.

Regional RAP and Statewide FLAP Meetings Update

Mr. Hart reported on the RAP meetings held in May and June in all five regions. Topics
discussed included annual and biennial funding for RAP and CAPP including $4.8
million new funding to both accounts from Connecting Washington; Federal Lands
Access Program funding; final prospectus submittal process in RAP Online; and
potential RAP and CAPP program delivery (dashboard) charts for the new website.

He noted that CRAB staff represented local agencies as part of the 3-member Program
Decisions Committee (PDC) for Federal Lands Access Program (FLAP) funding. Forty
nine projects requesting $67.2 million were received and evaluated. Seventeen
proposals requesting $25 million were approved for funding. This included eight county
projects for $18.2 million and two city projects for $3.8 million. FHWA sent notifications
to all applicants in early June.

Resolution 2018-008 Apportion RATA Funds to Regions

Mr. Hart presented Resolution 2018-008 — Apportion RATA Funds to Regions, which
apportions the accrued amount of $6,090,031 now credited to RATA for April through
June 2018 to the regions by the established 2017-2019 biennium regional percentages
after setting aside $132,383 for administration. Staff recommends approval of the
resolution.

Mr. Storey moved and Vice-Chair Coffman seconded to approve Resolution 2018-008 —
Apportion RATA Funds to Regions. Motion passed unanimously.



Project Request Actions Taken by Staff

Mr. Hart reported that Clallam County gained funding for its 2017-2019 Carlsborg Road
proposal, milepost 0.00 to 1.76, at the April 2018 CRABoard meeting, and a contract
was offered to the county for $524,509. During field reviews with Clallam County staff
for next biennium proposals, CRAB staff noted that since there was a double application
between the two proposals (one funded and one proposed for next biennium), one must
be dropped. Clallam County explained that a portion of the newly funded project
(milepost 0.0 — 1.01) had actually been constructed in 2017, prior to the county being
awarded the new RAP funding. This was confirmed by CRAB staff upon reviewing the
next biennium proposal location. The county was informed that the contract that CRAB
offered for the new funding was not valid since the proposed improvements had been
constructed prior to funding. The funded Carlsborg Road proposal was subsequently
withdrawn from the 2017-2019 array. The $524,509 in withdrawn funding will be used to
fund new 2019-2021 proposals in the NW Region.

Chair Stacy called for a brief recess.
EXECUTIVE DIRECTOR’S REPORT

2017-2019 Budget Status

Mr. Koster reported that the current budget summaries show Funds 108 and 186 with
positive variances, while Fund 102 shows a slight negative variance. CRAB is projected
to end the biennium with approximately $156,000 unspent, due to the Information
Systems Manager position being filled internally, no cross-filling of Mr. Pohle’s position,
the Financial Analyst position remaining unfilled, and a recent retirement buyout coming
in under projection. He noted that the excess funds will be used for capital expenditures,
primarily equipment upgrades.

He reported that preparation for the 2019-2021 budget submittal will begin next week.
Staff plans to submit separate requests for the Pierce County Ferry reimbursement and
the potential Skagit County Ferry reimbursement, and may also request additional
funding for the required lease of space for the agency’s servers at WaTech. He noted
that several staff members will be eligible for retirement in that biennium, so staff will
request funding for cross-filling of positions and retirement buyouts if necessary.

He noted that staff would like to explore moving the offices to a vacant location on the
same floor of the current building. This would allow staff members to have individual
offices instead of cubicles, and would create efficiencies of space since it is 1300
square feet smaller. This would save approximately $20,000 in lease costs annually.
Following discussion, the Board gave Mr. Koster the approval to explore the potential
move.

TRANSPORTATION COMMISSION REPORT

Mr. Parker gave a presentation on the Commission’s Strategic Statewide Policy Plan
Update: 2040 and Beyond. He gave a brief background of the Commission, noting that
it is an independent body consisting of seven members appointed by the Governor to



six-year terms. There are two other non-voting members. The Commission’s mandates
are to provide policy and fiscal recommendations to the Governor, set tolls for roads
and ferries, and create a 20 year statewide transportation plan. The Commission has an
outreach program to gather public input into state transportation policy and provides a
public forum for transportation policy development.

He noted that the statewide transportation system encompasses city, county, state,
federal and tribal roads; all ferry systems, transit agencies, and port districts. Vehicles
include cars, trucks, trains, bikes, buses, and light rail.

The Commission is required to update a comprehensive and balanced statewide
transportation plan every four years, which mainly addresses policies. He noted that the
WSDOT also does one for state-owned facilities and state interest components that
mainly addresses strategic implementation of those policies.

He reported that the 2040 Plan is changing to a web-based format in order to be more
dynamic and interactive. It is emphasizing that each region of the state is unique. The
focus is on resiliency to severe weather conditions and events, transformational
technologies, and funding sustainability.

The draft report will be released on August 1. There will be two months of public input,
and the Commission staff will revise the plan based on that input. The Commission will
review and make a final revision, and adopt WTP 2040 in December. It will then be sent
on to the Governor and the state legislature in preparation for the 2019 legislative
session.

DEPUTY DIRECTOR’S REPORT

County Engineers/Public Works Directors
Mr. Olsen announced the following changes since April 2018:

1. By email and resolution on April 24, 2018, Walla Walla County notified CRAB that
County Engineer Randy Glaeser would retire June 15, 2018 and appointed Tony
Garcia, PE, as County Engineer, effective June 15, 2018.

2. By email and resolution on April 30, 2018, Douglas County appointed Aaron
Simmons, PE as acting County Engineer, effective April 30, 2018, until the Board
appoints a new engineer.

3. By letter on May 3, 2018 and resolution on April 28, 2018, Kittitas County appointed
Mark Cook, PE as acting County Engineer for a period not to exceed six months.

4. By email and resolution May 21, 2018, Columbia County appointed Grant Morgan,
PE, as acting County Engineer until the Board appoints a new engineer.



5. By email and resolution July 10, 2018, Mason County announced the resignation of
John Huestis, PE, effective July 15, 2018 and appointed Jerry Hauth PE, as acting
County Engineer until the Board appoints a new engineer.

County Visits

Mr. Olsen noted that official County Visits to Stevens, Ferry, Okanogan, Whitman,
Spokane, Lincoln, Clallam, Whatcom, Skagit, Cowlitz, Kittitas, Yakima and Pend Oreille
Counties were conducted since the April 2018 CRABoard meeting.

Numerous contacts with County Engineers took place in other venues.

State Auditor’s Report

The 1997 State Auditor Office (SAQO) audit of CRAB concluded that the minutes of the
Board meetings needed specific mention of SAO audits of the counties and of any
findings that might relate to the statutory responsibilities of CRAB. The minutes also
need to reflect any recommendations from the CRABoard to staff in response to the
audits. This report details our staff procedures to satisfy the SAO.

CRAB has reviewed fifteen 2016-17 audit reports representing nine counties since the
April 2018 board meeting. Six audits contained a total of six findings issued and none
involved County Road Funds in some form. Any audit with a number under the “New?”
or “Prev?” heading, revealed findings. Status of those findings involving County Road
Funds is also shown.

Report # Entity/Description Report Type Audit Period Date Released| New? |Co.Rd?| Prev? | Status
1021756 |Grant County Accountability 01/01/2016 to 12/31/2017 | 7/23/2018 1 N 1 NCR
1021757  |Grant County Financial and 01/01/2016 to 12/31/2016 | 7/23/2018 1 N 1 NCR
1021739 |Yakima County Financial and 01/01/2017 to 12/31/2017 7/9/2018
1021665 |Thurston County Financial and Federal| 01/01/2017 to 12/31/2017 | 6/28/2018
1021671 |King County CPA 01/01/2017 to 12/31/2017 | 6/28/2018
1021674 |King County CPA 01/01/2017 to 12/31/2017 | 6/28/2018
1021619  |Snohomish County CAFR 01/01/2017 to 12/31/2017 | 6/27/2018
1021664  |Thurston County CAFR 01/01/2017 to 12/31/2017 | 6/25/2018
1021616 |Pierce County CAFR 01/01/2017 to 12/31/2017 | 6/21/2018
1021414 |King County Accountability 07/01/2016 to 06/30/2017 | 5/31/2018
1021228  |Whitman County Accountability 01/01/2016 to 12/31/2016 | 5/17/2018 1 N 1 NCR
1021129  |Franklin County Accountability 01/01/2016 to 12/31/2016 | 4/30/2018 1 N
1021289  |Franklin County Fraud 01/01/2016 to 12/31/2017 | 4/30/2018 1 N
1021151 |Yakima County Fraud 01/01/2017 to 12/31/2017 | 4/23/2018 1 N
1021021  |Benton County Accountability 01/01/2016 to 12/31/2016 | 4/19/2018
TOTAL 6 3
NCR Non-County Road
CR-FC County Road-Fully Corrected
CR-PC County Road-Partially Corrected

6




Activities

Mr. Olsen reviewed a list of his activities since the April 2018 CRABoard meeting,
including review of RAP project submittals in the NE Region and attending the NACE
and WSACE Annual Conferences.

Mitigation Cost Survey Results

Mr. Olsen introduced Mr. Clark, who reported that, as requested by the Board at the
April 2018 CRABoard meeting, he has reached out to the counties that had not
previously completed the survey. He noted that only 15 counties have responded,
although the responses were very detailed, and presented the final results of the
survey.

OTHER BUSINESS

Council Member Lambert noted that she was told there is an RCW saying bridge plans
can only be changed by unanimous vote of the legislative body. She suggested that the
CRABoard propose an amendment allowing a charter county to change them by a
super majority. Mr. Pohle responded that this is a facet of the Annual Construction
Program for all projects, not just bridges, which is adopted by legislative body majority
vote, but modification of that plan must be unanimous. The Board suggested that she
approach her local state representative about submitting a bill for amendment in the
2019 legislative session.

Chair Stacy and Mr. Koster thanked Mr. Woods for his tenure on the CRABoard since
2007, and presented him with a plaque commemorating his service. Mr. Koster added
that he is delighted to have Mr. Woods on staff.

Chair Stacy recessed the meeting at 4:28 pm. The meeting is scheduled to
reconvene Friday, July 27, 2018 at 8:30 am.



County Road Administration Board
Friday, July 27, 2018

CALL TO ORDER
The meeting was reconvened by Chair Stacy at 8:30 a.m.
ENGINEERING AND ADMINISTRATIVE SUPPORT SPECIALIST REPORT

Mr. Pohle reported that since the April 2018 CRABoard meeting he has conducted a
county visit in Clallam County. He had 55 contacts and/or consultations with 17 other
counties, four other agencies and eight with the public.

He summarized his other activities, including attending the NACE and WSACE Annual
Conferences.

COMPLIANCE AND DATA ANALYSIS MANAGER’S REPORT

Mr. Woods reported that 38 counties submitted the required Road Log Update forms
and documentation by the May 1, 2018 deadline. Ferry County submitted on May 11.

He briefly noted the changes to the Office of the County Engineer and reported that all
five counties met the standard of good practice in reporting the changes. He reported
that none of the County Audit reports had findings regarding compliance issues specific
to county road funds.

Mr. Woods summarized his other activities since joining the CRAB staff on June 18,
noting that he will be meeting frequently with the WSACE in the coming months to
assist with the transition of their incoming Managing Director, Jane Wall.

INFORMATION SERVICES DIVISION REPORT

Mr. Hagenlock reported on the progress of GIS-Mo, the project to procure and
implement a replacement of the existing Mobility software program. He noted that
CRAB has received a Traffic Safety Commission grant for $400,000 toward initial costs
of the project. Staff has met with Rob Smith, the required Quality Assessment advisor,
and the OCIQO’s staff numerous times. He reported that the Data Standards Workgroup
has completed their tasks, the Sole Source Justification has been submitted, and the
GIS Specifications Workgroup is scheduled to begin meeting in early August.

Mr. Hagenlock reported that a project manager has been assigned to the server
migration to WaTech, and noted that WaTech is requiring CRAB to submit a status
update on the fifth of each month until the migration is completed.

Mr. Hagenlock noted that the CRAB Website enhancement is proceeding on schedule,
and a fall 2018 launch date is planned.



Mr. Hagenlock reported on other IS staff activities, including staff development, an
update to system security, and customer support and training.

Data Standards Workgroup Results

Mr. Hagenlock reported that he would fill in for Mr. Clark, who was unable to attend. He
introduced Ms. O’Shea, who gave a brief outline of the history of the GIS-Mo project.
Mr. Hagenlock noted the requirements and objectives of the project, and he and Ms.
O’Shea presented the results of the Data Standards Workgroup.

DESIGN SYSTEMS REPORT

Mr. Ayres reported on several flights with the agency’s UAV, mapping projects for the
counties. He presented views of two flights in Lincoln County, the first showing a
landslide on Porcupine Bay Road and then the progress of the rebuilding project.
Chair Stacy called for a brief recess.

EXECUTIVE SESSION

The Board moved into Executive Session at 9:30 am.

The Board adjourned the Executive Session at 9:55 am.

Commissioner French moved and Second Vice-Chair Janicki seconded to approve

Resolution 2018-009, Executive Director Salary, which increases Mr. Koster’s salary to
$135,000 annually beginning July 1, 2018. Motion passed unanimously.

Chair Stacy adjourned the CRABoard meeting at 9:58 am.

Chair

Attest



RAP ACCT xIsx

RURAL ARTERIAL

Projects Funded

« -
L/ > PROGRAM 2007 - 2018
1. October, 2018 Some RATA Awaiting
- 3%
a. “RAP 2
PRIORITY ~ CYCLE FIELD )
ARRAYS  .:2018- REVIEWS | /| Completed
(/ — 49%
3. \-\[/ No RATA o
PROSPECTUS Paid 6%
SUBMITTALS
DY 4 PROJECT STATUS: Current
'4; Biennium
Billing Phase '83-'07 '07-'09 '09-13 '13-'15 '15-'17 '"17-'19 TOTAL
Completed 958 41 35 26 7 1067
Awaiting
Closeout 2 0 3 2 7
Some RATA paid 1 1 7 20 33 32 94
No RATA Paid 1 2 10 13
TOTAL 959 44 42 50 44 42 1181
FUND STATUS:
Anticipated Revenue to end of '17 - '19 Biennium:
Fuel tax receipts and interest through June, 2017 562,159,348
Estimated fuel tax receipts, interest and CW Transfers July 2017 thru June 2019 46,411,600
Total estimated revenue 608,570,948
RAP Expenditures to date:
To Completed Projects 526,056,026
To Projects in Design or Under Construction 32,593,722
Administration 11,494,529
Total RATA spent 570,144,277
RAP Obligations:
RATA Balance on Active Projects 101,188,248
RATA $ yet to allocate to Partially funded projects - 12,340,938
Requests for reimbursement - pending 1,031,163
Estimated remaining administration through 2017- 2019 biennium 383,247
Total RATA obligated 114,943,596
QTR 3 - 2018 RATA ACTIVITY:
BEGINNING MVFT INTEREST + PROJECT ADMIN ENDING
MONTH BALANCE REVENUE | cash Repts PAYMENTS # CHARGES BALANCE
July $23,109,899.19 | $1,467,853.15 | $25,635.84 (1,127,323.15)| 13 (47,933.80) $23,428,131.23
August $23,428,131.23 | $1,976,022.26 | $29,802.07 (862,455.58)| 37 (49,424.42) $24,522,075.56
September $24,522,075.56 | $1,792,559.86 | $29,890.06 (6,869,681.24)| 20 (47,313.33) $19,427,530.91
TOTALS: $5,236,435.27 | $85,327.97 (8,859,459.97)| 70 (144,671.55)

10/19/2018




County Road Administration Board — October 25, 2018

Project Actions Taken by CRAB Staff

Columbia County: Whiskey Creek Road - construction extension:

The county requested (in its August 23, 2018 letter) an extension to the commencing of the last
phase of construction for this project, because the selected paving contractor was facing scheduling
problems on other projects, and could not pursue paving on Whiskey Creek Road this construction
season. As this was outside of the county’s control, the extension was granted, and the new date
for commencing paving work was set for August 31, 2019.

Clark County: Manley Road - scope change:

Clark County, in its October 11, 2018 letter, requested a change in scope for Manley Road, RAP
project 0613-03. The proposal is to relocate only 11 of the total 20 utility poles and to improve
vertical sight distance on a curve at milepost 1.49 — milepost 1.55. Although adding the curve
improvement increases cost by $150,000 to a total $4,079,000, the county is not seeking an increase
in the current $1,853,100 in RATA funding. Total points scored on the project as a result of the
changes will be 61.38. The lowest ranked and funded project scored 51.98. Therefore the Manley
Road project would have gained funding at the reduced score. CRAB staff approved the change
and offered the county an amendment to the CRAB/County contract which allows the changes
proposed by the county. Construction is planned for 20109.



WHEREAS

WHEREAS

WHEREAS

WHEREAS

WHEREAS

RESOLUTION 2018-010
APPORTION RATA FUNDS TO REGIONS

RCW 36.79.030 establishes the Northeast, Northwest, Puget Sound, Southeast and
Southwest Regions in Washington State for the purpose of apportioning Rural Arterial
Trust Account (RATA) funds; and

RCW 36.79.040 specifies the manner in which RATA funds are to be apportioned to
the five regions; and

the CRABoard established regional apportionment percentages for the 2017 - 2019
biennium at its meeting of August 10, 2017; and

RCW 36.79.050 states that the apportionment percentages shall be used once each
calendar quarter by the board to apportion funds credited to the rural arterial trust
account; and

RCW 36.79.020 authorizes expenditure of RATA funds for costs associated with
program administration;

NOW THEREFORE, BE IT RESOLVED that the accrued amount of $8,006,973 deposited to the

RATA in July, August, September and October, 2018 be apportioned to the regions
by their 2017-2019 biennium regional percentages after setting aside $192,895
for administration.

DISTRIBUTION  CURRENT  BIENNIAL PRIOR PROGRAM

REGION PERCENT  APPORTION APPORTION PROGRAM TO DATE
(2017 - 2019) (1983 - 2017)

ADMIN. 192,895 667,886 11,960,315 12,628,201
NORTHEAST 43.77% 3,420,222 12,295,551 235,574,412 247,869,963
NORTHWEST  10.90% 851,734 3,061,949 62,772,775 65,834,724
PUGET SOUND  6.81% 532,139 1,913,016 39,670,355 41,583,371
SOUTHEAST 23.63% 1,846,467 6,637,968 129,797,655 136,435,624
SOUTHWEST  14.89% 1,163,516 4,182,791 82,383,836 86,566,627
TOTAL 100.00% 8,006,973 28,759,161 562,159,348 590,918,509

Adopted by the CRABoard on October 25, 2018

APPORTION RES RATA revenue to regions

Chair's Signature

ATTEST



County Road Administration Board — October 25, 2018

REVIEW OF RAP PRIORITY ARRAYS
Projects requesting funding in the 2019 — 2021 Biennium

After the January, 2018 request for project submittals, the counties submitted 145 preliminary
proposals on March 1, 2018.

5 CRAB engineering staff field reviewed these preliminary submittals in the spring of 2018
with the county engineer or responsible staff, to evaluate surface conditions and discuss overall
scope of each of the proposals.

The 9 SW Region counties elected to use VizRate exclusively to rate surface condition on their
road projects. Only two counties over the previous two biennia have used the non-destructive
deflection testing option for reconstruction type projects.

79 final prospectuses were received from the counties on September 4, 2018 requesting
$110,054,200 in RATA funding in the 2019-2021 biennium. This is compared to the 54
prospectuses requesting $46,793,775 in the current biennium.

The estimated revenue for the 2019 — 2021 biennium is $46,000,000, which includes
$4,844,000 Connecting Washington funding. Including the Connecting Washington funding
(though not codified in CRAB’s budget) in the estimate for the call for prospectuses ensures the
board has a large array that can direct all ‘potential’ funding to the most competitive projects in
each region.

CRABstaff will review the 2019-2024 Six Year Program submittals for each county early in
January to assure proposed RAP projects are included in those programs.

Project types to be listed on the 2019 - 2021 ARRAYS

Includes partiallly funded projects from prior biennium

Region

TYPES NE NW PS SE SW TOTALS TYPES
2R 9 6 3 5 4 27 Resurf. and Restore
3R 18 8 10 10 46 Rehabilitate
RC 6 2 2 10 Reconstruct
DR 1 4 1 8 14 Drainage, small BR
FA 1 1 2 Federal Aid Bridge
SA 2 1 3 County Funded BR
IS 1 1 Intersection

Total 35 14 10 20 24 103




NE REGION RAP ARRAY
Prior Partially Funded
and Proposed 2019 - 2021 Projects

COUNTY TYPE Road Name Points BMP EMP COST RATAREQ PREV AUTH NEW REQ
Spokane 2R Argonne Road 69.80 4.13 5.04 901,000 750,000 169,283 580,717
Adams 2R Qunningham 44.35 8.39 11.04 1,035,000 901,000 215,700 685,300
Lincoln 2R Ducklake 4420 1567 1871 _ 1202000 _ 829600 438000 391,600
Chelan _ __FA_WestCashmere Bridge 2518 000 050 16692000 _ 2500000 803200 _ 1696800
Ferry 3R Bridge Creek Section 13 102.00 30.40 31.69 1,420,000 1,278,000 1,017,100 260,900
Lincoln 3R Miles Creston 9256 0.00 3.01 1,856,000 1,670,400 442,900 1,227,500
Whitman RC Hume Road 7792 0.00 3.12 2,955,000 2,500,000 680,900 1,819,100
Okanogan _ RC_CameronlakeRd 6900 330 450 _ 1906000 _ 1715400 _ 1,600800 _ 114,600
Okanogan DR Salmon Cr Rd Drainage 69.00 295 3.10 834,000 750,000 750,000
Adams 2R McKinney Rd. #1 59.77 0.00 2.01 1,186,000 1,067,400 1,067,400
Grant 2R Stratford Road (20-NE to RRX) 4481 17.24 20.28 930,000 750,000 750,000
Ferry 2R Klondike Road Rehabilitation 43.44 1.13 455 833,000 749,700 749,700
Chelan 2R Mission Creek Road 42.02 258 5.00 1,537,000 750,000 750,000
Ferry 2R Inchelium Hiway Rehabilitation 38.10 216 4.48 833,000 749,700 749,700
Whitman ___ 2R _Johnson CutOffRoad 3100 000 139 _ 513000 460900  _ __ __ __ 460900
Spokane 3R Brooks Road Project No. 2 122.00 1.87 3.88 3,108,000 2,796,100 2,796,100
Chelan 3R Goodwin Road 115.33 0.00 0.14 1,531,000 1,377,000 1,377,000
Spokane 3R Elk Chattaroy MP 0.32-MP 1.41 105.00 0.32 141 2,331,000 2,097,500 2,097,500
Lincoln 3R Miles Creston Road Section 1B 104.07 3.01 4.66 2,242,711 1,466,800 1,466,800
Ferry 3R Trout Creek Road Section 1 9491 532 971 2,015,000 1,813,500 1,813,500
Ferry 3R Boulder Creek West Section 2 90.27 2.75 5.50 2,265,000 2,038,500 2,038,500
Okanogan 3R Old 97 88.33 415 535 2,040,000 1,836,000 1,836,000
Stevens 3R Cedonia-Addy 88.00 3.10 6.20 3,500,000 3,150,000 3,150,000
Okanogan 3R Loomis-Oroville Rd 84.80 6.00 7.25 2,065,000 1,858,500 1,858,500
Whitman RC Pullman Airport Road 79.49 340 6.11 3,920,000 3,528,000 3,528,000
Pend Oreille 3R Westside Calispel Rd 78.65 11.04 12.59 2,010,000 1,809,000 1,809,000
Stevens 3R Cedonia-Addy 78.00 6.20 9.21 3,500,000 2,250,000 2,250,000
Grant 3R 4-NW/NE (Dodson to Hiawatha) 76.92 0.00 5.03 1,600,000 1,440,000 1,440,000
Adams RC Lind Hatton Rd. Project #3 67.66 3.71 7.33 2,566,000 2,309,400 2,309,400
Pend Oreille 3R McKenzie Rd 59.71 0.14 227 2,350,000 2,115,000 2,115,000
Grant RC H-SE (12-SE to SR 262) 58.71 0.00 4.67 1,850,000 1,665,000 1,665,000
Douglas 3R Pearl Hill Road 54.65 13.15 17.26 2,516,000 2,264,400 2,264,400
Adams RC Benge-Winona 50.00 0.00 3.00 1,970,000 1,773,000 1,773,000
Douglas 3R Dyer Hill Road 40.50 0.00 4.00 2,067,000 1,860,300 1,860,300
Douglas 3R Whitehall Rd 3950 0.00 5.90 3,024,000 2,721,600 2,721,600
54,224,117

Partial funded projects from prior biennia 20,988,000 Estimated revenue



NW REGION RAP ARRAY

Prior Partially Funded

and Proposed 2019 - 2021 Projects

COUNTY TYPE Road Name Points BMP EMP COST RATAREQ PREV AUTH NEW REQ
Kitsap 3R Seabeck Highway # 2 85.40 3.34 4.98 2,867,000 1,800,000 1,521,000 279,000
Skagit 3R JOSH WILSON ROAD 87.93 1.80 2.90 2,572,000 1,000,000 87,221 912,779
San Juan 3R Douglas Road 106.99 3.15 4.45 2,625,000 2,362,500 2,362,500
Clallam 2R Carlsborg Road 97.00 1.01 1.72 525,000 472,500 472,500
Kitsap 3R Glenwood Road SW 95.00 2.70 3.21 2,380,000 2,142,000 2,142,000
Skagit 3R FRANCIS ROAD 92.42 2.87 3.85 3,700,000 2,400,000 2,400,000
Whatcom 2R East Smith Road 90.00 1.96 4.98 1,150,000 1,035,000 1,035,000
Island 3R Main Street Freeland 88.50 0.00 0.21 462,000 415,000 415,000
Jefferson 2R Upper Hoh Road 84.00 0.00 12.04 1,976,000 408,400 408,400
Whatcom 2R Birch Bay Lynden Road 62.00 7.92 9.95 750,000 675,000 675,000
Clallam 2R Laird Road 58.00 0.23 0.70 550,000 495,000 495,000
Island 3R Arrowhead Road 56.47  0.02 1.39 3,790,000 1,000,000 1,000,000
Clallam 3R Barr Road 44.00 0.18 0.82 775,000 697,500 697,500
Island 2R Morris Road 38.00 215 3.50 440,000 259,000 259,000

13,553,679

Partial funded projects from prior biennia 6,432,000 Estimated revenue



PS REGION RAP ARRAY
Proposed 2019 - 2021 Projects

COUNTY TYPE Road Name Points BMP EMP COST RATA REQ
King DR SE 384 St 72.00 1.21 1.29 1,025,000 180,000
King DR SE Reinig Rd 66.00 1.51 1.53 1,500,000 300,000
King DR Beall Rd SW 64.00 0.42 0.47 575,000 100,000
King DR  NE Cherry Valley Rd 59.00 0.56 0.58 1,250,000 220,000
King SA  Ames Lake Road Bridge No.1320A 57.56 3.70 3.78 14,694,000 2,600,000
Pierce 2R Sumner-Buckley Hwy E 53.18 5.34 8.00 2,292,000 2,062,800
Pierce 2R 304 StE 45.92 1.02 2.00 760,000 684,000
Pierce 2R 8 Avenue East 33.60 1.17 4.25 1,134,000 515,000
Snohomish IS Woods Creek Road 32.17 3.17 3.29 818,000 700,000
Snohomish SA  Trout Creek Bridge #494 29.07 6.03 6.06 4,078,000 1,000,000

8,361,800

4,099,000 Estimated revenue



SE REGION RAP ARRAY

Prior Partially Funded

and Proposed 2019 - 2021 Projects

NEW REQ

COUNTY TYPE Road Name Points BMP EMP COST RATAREQ PREV AUTH
Asotin 2R  Snake River Road 98.79 5.78 6.39 2,813,000 2,400,000 2,097,160 302,840
Garfield 3R Gould City Mayview Phase 4 91.66 13.84 16.58 1,748,200 1,572,800 1,407,800 165,000
Klickitat 2R  Trout Lake Highway 111.00 10.28 11.59 1,243,000 1,118,700 673,000 445,700
Benton RC Hanks Road Phase | 7450 6.00 7.50 1,556,000 1,400,000 746,500 653,500
Yakima _ __3R_IndependenceRd ¢ 5880 305 409 1886000 1685700 624239 1,061,461
Columbia FA Kellogg Hollow Rd - Starbuck BR 16.47 1296 13.22 3,476,000 695,300 695,300
Asotin SA Grande Ronde Road 7200 9.72 9.75 1,873,000 1,685,700 1,685,700
Kititas DR _Kachess Lake Rd Culvert _ __ __¢ 9100 250 252 930,000 _ 765000 765,000
Klickitat RC Sundale Road & Old Hwy 8 103.93 0.00 3.54 3,700,000 3,260,000 3,260,000
Garfield 2R Kirby-Mayview Phase | 90.00 21.30 25.20 2,889,000 2,600,000 2,600,000
WallaWalla 3R LOWER WAITSBURG 89.90 423 6.25 2,554,000 2,298,600 2,298,600
Yakima 3R Independence Road phase 2 84.75 155 3.05 2,503,000 2,252,700 2,252,700
Columbia 3R Kellogg Hollow Rd 77.25 3.20 5.10 2,739,000 2,104,700 2,104,700
Kittitas 2R Vantage Highway - Overlay 75.64 2125 27.51 3,465,000 2,635,000 2,635,000
Benton 3R County Well Road 71.33 0.00 3.12 2,250,000 2,025,000 2,025,000
Walla Walla 3R PEPPERS BRIDGE ROAD 64.33 035 1.60 1,782,000 650,000 650,000
Yakima 3R N. Wenas Road 58.91 5.17 6.36 2,314,000 2,082,600 2,082,600
Benton 3R County Well Road 50.44 3.12 5.13 1,500,000 1,350,000 1,350,000
Franklin 3R HOLLINGSWORTH ROAD 49.01 0.00 2.02 1,477,000 1,329,300 1,329,300
Franklin 2R PASCO-KAHLOTUS ROAD V 18.22 13.08 15.60 1,626,000 1,463,400 1,463,400
29,825,801
Partial funded projects from prior biennia 12,470,000 Estimated revenue



SW REGION RAP ARRAY
Prior Partially Funded

and Proposed 2019 - 2021 Projects

NEW REQ

COUNTY TYPE Road Name Points BMP EMP COST RATAREQ PREV AUTH
Grays Harbor RC Garrard Creek Road 81.16 3.10 3.60 1,460,000 1,287,000 1,235,833 51,167
Cowlitz 3R South Cloverdale Road 7152 0.13 0.79 1,750,000 1,300,000 1,217,243 82,757
Thurston 3R Vail Road SE 64.63 1.76 3.27 2,500,000 1,800,000 1,186,443 613,557
Lewis DR Jackson Hwy S 7468 209 213 620,000 499,500 355,300 144,200
Mason DR North Shore - Cady Creek 67.00 6.90 7.00 600,000 500,000 465,972 34,028
Pacific DR Stringtown Road Culvert 5153 0.12 0.17 555,000 499,500 372,568 126,932
Wahkiakum DR Eden Valley Road drainage 50.00 1.90 2.10 535,010 481,500 206,500 275,000
Clark 3R NE Munch Road 4582 0.00 0.59 1,119,000 950,000 700,000 250,000
Skamania 2R Wind River Road 3410 199 3.59 745,000 670,500 504,000 166,500
Lewis RC Centralia Alpha 75.00 10.60 11.85 4,333,000 2,200,000 2,200,000
Clark 2R SE Blair Road 75.00 247 391 1,687,000 1,509,000 1,509,000
Grays Harbor DR Wishkah Rd Culvert Replacement  73.00 4.35 4.45 805,000 500,000 500,000
Grays Harbor DR Wynooche Valley Road Culvert 72.00 7.17 7.23 790,000 500,000 500,000
Mason DR North Shore - Great Bend 71.00 16.60 16.70 600,000 500,000 500,000
Mason 3R Old Belfair Hwy 71.00 120 1.60 1,420,000 1,188,000 1,188,000
Cowlitz 2R Dike Road 65.00 3.05 5.32 1,880,000 1,692,000 1,692,000
Pacific 3R Raymond - South Bend Road 64.00 145 1.62 541,000 486,900 486,900
Thurston 3R McCorkle Rd - 113th to CRP 614 63.12 0.00 1.28 1,500,000 1,170,000 1,170,000
Wahkiakum 3R Jacobson Road 62.09 0.00 0.33 527,000 440,000 440,000
Skamania 3R Washougal River Road 54.36 11.62 12.96 925,000 832,500 832,500
Thurston 3R 113th -Tilley to McCorkle 54.33 14.00 15.22 1,350,000 1,030,000 1,030,000
Cowlitz DR Cloverdale Road 49.00 175 1.81 565,000 500,000 500,000
Pacific 3R South Fork Road 48.00 3.60 5.52 1,425,000 1,282,500 1,282,500
Grays Harbor 2R Ocean Beach Road Overlay 40.08 0.00 2.50 950,000 855,000 855,000
16,430,041
Partial funded projects from prior biennia 6,849,400 Estimated revenue



County Road Administration Board — October 25, 2018

REQUEST FOR EMERGENCY PROJECT FUNDS - RAP PROGRAM

STATLER BRIDGE MP 2.18 to MP 2.35 EMERGENCY REPLACMENT
OKANOGAN COUNTY

Nature of Request:

Okanogan County is requesting $1,242,000 in emergency RATA funding for the replacement of
Statler Bridge, MP 2.18 to MP 2.35 per their letter dated October 10, 2018. The WSDOT
determined that the regional extent of storm that caused the damage was too low for FHWA
Emergency Relief (ER) funding to be applied. Further, as a minor collector route, Salmon Creek
Road is ineligible for ER funds.

Background:

Heavy snow melt and rains in the spring of 2018 caused abnormally high flows on the Okanogan
River and elsewhere. The county, on May 7 2018 declared a state of emergency in order to
deploy emergency responses where needed. After flooding had subsided, the county discovered
extensive scouring and additional cracking that had not been observed in previous inspections of
the abutment wall on Statler Bridge, which is located on Salmon Creek Road. The county
therefore declared an emergency on September 24, 2018 and closed Salmon Creek Road so that
temporary repairs could be made to the bridge. The temporary repairs involved pumping eleven
cubic yards of concrete under and around the footings. The bridge was reopened to traffic with
a 15 ton weight limit posted for it (63% below the standard 40 ton capacity) on October 1%

The hydraulic Project Approval permit for the repairs issued by Washington State Department of
Fish and Wildlife (WDFW) stipulated that the work was temporary and that the structure must be
replaced within three years due to Hydraulic deficiency. The county will continue monitoring
and closing/repairing/restricting the bridge as needed. Based on its inspections however, the
county claims the bridge will not likely survive another flooding event.

Costs estimate: (new 55 to 60 ft. span bridge as required by Dept. of Fish and Wildlife) $1,380,000

These costs do not qualify for FHWA or FEMA funding as the spring 2018 event did not reach
the required damage threshold. The bridge is not eligible for Federal Bridge Replacement
funding since it is less than the minimum 20 feet federally defined bridge span length.

Staff Analysis:

WAC Requirements Summary:
e Damage to the road forcing restriction and or closure — September 24 to current
o County declared emergency —September 24, 2018 (and May 7, 2018)
e Contact with WSDOT for federal funding availability. The WSDOT determined the
regional costs were insufficient to prompt a statewide declaration and therefore Federal
Emergency Relief funds were not available to Okanogan County.



WAC 136-163-020
Definitions.

(1) Emergency project: Work of either a temporary or permanent nature which restores roads
and bridges to the predisaster condition and may include reconstruction to current design
standards. This work is the result of a sudden natural or man-made event which results in the
destruction or severe damage to RATA-eligible roadway sections or structures such that, in the
consideration of public safety and use, the roadway sections or structures must be immediately
closed or substantially restricted to normal traffic. Work of an emergency nature is also beyond
the scope of work done by a county in repairing damages normally or reasonably expected from
seasonal or other natural conditions, and is beyond what would be considered maintenance,
regardless of how extensive the maintenance may be.

WAC 136-163-030:

“A state declaration of emergency is required as a condition of receiving federal funding for road-
related damages via the Emergency Relief Program or FEMA. If such federal funding has been
approved or is likely to be approved, the county road administration board may provide up to one
hundred percent of a county's required matching funds for such federal funding but only after the
approval of the federal funds.

Should such federal funding not be forthcoming, or if the emergency is of such a scope and size
that federal funding is clearly improbable, the county road administration board may provide up to
eighty percent or ninety percent of the estimated eligible damages depending upon the regional

limitations as provided for in WAC 136-161-090, with the total project cost limited to the actual

expenditures by the county

The bridge has been repaired to minimal functioning condition, and now requires replacement to
restore to full service. The county claims that, based on the previous storm experience and
weakening of the structure, failure is imminent,

Staff findings:

Staff has reviewed the project site and finds:

The county declared an emergency on September 24, 2018 per its’ attached resolution to
do temporary repairs.

The county has completed minimal but necessary repair of Statler Bridge damage caused
by the flooding that occurred in spring of 2018.

The road remains significantly restricted, limiting trucks to no more than 15 tons.

The county submitted a request for emergency funding on October 10, 2018,

The county’s request meets the requirements for RAP emergency funding.

Recommendation:

Staff recommends approval of $1,242,000 (90% of total cost) RATA funding for replacement of
Statler Bridge. This funding amount, if approved, will be deducted from the county’s funding
limit for the 2019 — 2021 biennium.













Okanogan County

Department of Josh Thomson, P.E.
o County Engineer
Public Works

1234-A Second Avenue South
Okanogan, WA 98840

October 10, 2018

John Koster, Executive Director

Washington State County Road Administration Board
2404 Chandler CT SW, Suite 240

Olympia, WA 98504

RE: Statler Bridge Emergency Prospectus
Dear Mr. Koster,

I request that Okanogan County be granted RATA funds for an emergency bridge replacement
project. I understand that this will count against Okanogan County’s project funding for the next
biennium.

Inspection of the Statler short-span bridge carrying Salmon Creek Rd over Salmon Creek on
9/19/2018 identified significantly undermined footings as a result of historically high flows this past
spring. Irrigation diversion results in no flow in the creek in September, making in-depth inspection
of the footing possible. The bridge was immediately closed to all traffic and temporary repair
measures began the next day. The upstream half of this structure was constructed with unreinforced
rubble abutments about 100 years ago. It is assumed that the original superstructure was wood. We
have no records for this portion of the structure. The structure was widened to two lanes in 1949, but
little is known about this construction either. Concrete abutments on shallow narrow footings make
up the widening, and a 2' tall concrete wall was poured on top of the rubble abutments. Shallow cast

in place girders support a concrete slab over the widened and old portion of the structure. The span is
19'.

The undermining was most significant under the north rubble wall. A vertical crack in the abutment
extends full height under the 3rd girder, as well as on the wingwall at the edge of the abutment. The
crack under the 3" girder has not been observed in previous inspections, but the crack in the
wingwall has been observed in the past. The rubble abutment wall has separated 1/8” from the
concrete wall poured on top of it. Restoring structural capacity to the unreinforced rubble abutment
walls is not feasible. The Hydraulic Project Approval (HPA) permit issued by WDFW for the
emergency repair effort stipulated that the work was temporary and the structure must be replaced
within three years due to its hydraulic deficiency. The scour that caused the damage is a function of
the span being less than half the width of the stream at high flow. The constriction resulted in
increased velocity, which scoured all of the natural 18” to 48” rock out from under the structure.

Phone (509) 422-7300 Fax (509) 422-7301 Jor TTY/Voice Use (800) 833-6388



Eleven cubic yards of concrete were pumped under and around the footings, and the bridge was
reopened to traffic with a 15 ton weight limit on October 1*. The significantly reduced capacity of
the structure as a result of the May 2018 flood event will require repeated closures during high flow
events. Monitoring of the cracks, settlement, and overall structure condition will be performed
weekly until replacement.

Current WDFW regulations require that a new structure span 55 to 60 feet. This planning level
estimate I developed in the field was confirmed in preliminary consultation with the local WDFW
biologist. The new structure is estimated to be 32 feet in width, which will result in approximately
30’ clear width between faces of guardrail. The new structure is planned to be constructed
immediately downstream of the current structure. This location will avoid additional structure
length that would be necessary to span the meandering of the stream above the current structure.
Though this location will require ROW acquisition, it is almost certain that the ROW will be less
expensive than increasing the size of the structure. The ROW acquisitions will not impact any
structures or homes.

The flood event in May 2018 did not reach the statewide damage threshold, so a FEMA declaration
was not made, eliminating one potential funding source for this bridge replacement. Salmon Creek
Road is a minor collector, federal functional classification 08, and is not eligible for ER funds
through FHWA. The current bridge is just under the 20 foot span threshold for the federal BRAC
program, so it is not eligible for those funds either.

I appreciate your consideration of this request. If you have any questions, please call me at 509-422-
7317.

Sincerely,

Josh Thomson, P.E.
County Engineer



STATE OF WASHINGTON - COUNTY ROAD ADMINISTRATION BOARD

RURAL ARTERIAL PROGRAM
EMERGENCY PROSPECTUS

Biennium 2019 - 2021
Region: NE County: Okanogan
IDENTIFICATION

State Legislative District: 12

Road Number(s) Road Name(s) FFC(s) | TRC(s) | BMP(s)| EMP(s)
| 92210 Statler Br Emergency Replacement 08 99 2.180| 2.350 |

DESCRIPTION OF THE EVENT. DAMAGE, COUNTY RESPONSE, AND DECLARATION
Review WAC 136 - 163 for details on eligibility

Inspection of the Statler short-span bridge carrying Salmon Creek Rd over Salmon Creek on
9/19/2018 identified significantly undermined footings as a result of historically high flows this past
spring. The road was immediately closed to traffic while emergency measures were undertaken to
stabilize the structure. The unreinforced rubble abutment walls were damaged beyond repair, and the
structure must be replaced. The structure was reopened to traffic on October 1st with a 15 ton weight
limit. It is likely that the structure will be closed during spring runoff because the temporary scour
mitigation cannot be monitored under high flow conditions. Further damage to the structure is likely.

(Use additional sheets as necessary, ATTACH VICINITY MAP)

ESTIMATED FUNDING Note: the CRABoard will consider funding projects that are part of a statewide or
federal declaration only after such state or federal funding is approved.

Phase Est Total Cost FHWA OR FEMA $ RATA Requested
Design/Prelim. Engr. $133,000 $0 $119,700
Right of Way $50,000 30 $45,000
Construction $1,197,000 $0 $1,077,300
TOTAL $1,380,000 $1,242,000
LOCAL PROJECT APPROVAL
RAP Emergency Prospectus prepared under the supervision of: ( /() /() 7/8
at\hé - County Engineer / Date/ !
Vicinity Map Attached?[# # Y=g

RAP Emergency Prospectus submitted to CRAB with the [ p
approval of: _,EMU v /?/Z (7/(?

Signature of Chair of the Board of County
Commissioners or County Executive / Date




OKANOGAN COUNTY COMMISSIONERS
RESOLUTION 96 --2018

A resolution providing for the temporary closure of Bridge No. A-2 on Salmon Creek Road for
emergency repairs

BEFORE THE BOARD OF COUNTY COMMISSIONERS OF Okanogan County, Washington:

IN THE MATTER OF County Bridge No. A-2, located at milepost 2.244 on Okanogan County Road
No. 9221, Salmon Creek Road. This bridge and has been inspected by the County Engineer and is
found to be structurally deficient to the point of imminent failure.

IT IS HEREBY RESOLVED that Bridge No. A-2 on Okanogan County Road No. 9221 is closed: said
closure was effective September 19, 2018 upon installation of signs and barricades at the direction
of the County Engineer, and shall remain in effect until emergency repairs are completed, or the
closure is removed by action of the Board of County Commissioners.

_—
DATED at Okanogan, Washington, this o 7 day of S%f/h}:w/ , 2018
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Okanogan County Commissioners’

Resolution 43 - 2018

Emergency Declaration for hazardous conditions due to flooding that resulted due to
rain and warm weather causing high water levels around the county causing
hazardous circumstances within the county.

WHEREAS, the Board of Okanogan County Commissioners, were advised of an
possible emergency situation in Okanogan County on Friday, May 4th, consisting of
above average snow pack and abnormally high temperatures resulting in a much
faster than normal runoff; and,

WHEREAS, this situation has produced high river levels, and the threats of county-
wide riverine flooding; with the Okanogan River currently above flood stage; and,

WHEREAS, a forecast by the National Weather Service in Spokane, has predicted
the Okanogan and Methow rivers will continue to rise this week; and,

WHEREAS, all rivers in the county have already risen significantly over the last

three days and larger rivers are predicted to be at or above flood stage by Thursday;
and,

WHEREAS, river levels in the Okanogan River are predicted to rise further above
flood stage within the next 3 days, including 100% chance of moderate to major
flooding in low lying areas; and

WHEREAS, in anticipation of flooding on the Okanogan River, the Army Corp of
Engineers will provide flood protection to mitigate the risk of levee failure in the city
of Okanogan and elsewhere, and

WHEREAS; the Okanogan Board of County Commissioners has determined levee
failures caused by the weather events as well as the possibility of additional debris
flows pose an imminent threat to the public health and safety as well as potential for
damage to public infrastructure and private property, and

WHEREAS; this situation constitutes a state of emergency that without immediate
response will significantly endanger life and property as well as increase the
likelihood of the incurrence of additional costs and resource deployment, based on
the real probability of increasing danger,

NOW THEREFORE BE IT RESOLVED, that the Okanogan County Board of
Commissioners do hereby declare a state of emergency in Okanogan County,
effective immediately, to continue until river flows drop below flood stage and all



necessary repairs are made. All emergency powers and statues applicable to this
event are hereby activated.

DATED at Okanogan, Washington this Z day of 7777 2018.

BOARD OF COUNTY COMMISSIONERS
OKANOGAN, WASHINGTON
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County Road Administration Board — October 25, 2018

WAIVER OF PAYBACK OF EXPENDED RATA FUNDS
WHITEMAN ROAD, MP 2.40-2.70
RAP PROJECT NUMBER 2715-01

PIERCE COUNTY

I. Nature of Request:

Pierce County has requested, per their letter dated October 8, 2018, that the CRABoard waive
reimbursement of $101,723 of expended RATA funds used for design of their withdrawn
Whiteman Road project. The county has used a total of $120,942.66 in RATA funds for
design to date, and proposes to pay back the $19,219.66 difference. Waiver of payback of
RATA funds must be considered by the CRABoard per WAC 136-167-030.

According to CRABoard Resolution 2015-02, the director or designee is given authority for
approval of withdrawals and terminations as set forth in WAC 136-167 except that waiving of
arequired RATA reimbursement for such projects shall remain with the CRABoard.

II. Guidelines for consideration of waiver requests:

A. WAC 136-167-030, Termination of approved project after RATA reimbursement.

‘...(2) If a county terminates an uncompleted RATA funded project for which RATA reimbursement
has been made, for other than an unanticipated scope change, and does not want to be required to
repay the county road administration board for all RATA funds received, a letter of request signed by
the chair of the board of county commissioners or the county executive as appropriate must be sent to
the county road administration board. The request must include:

(a) An explanation of the reasons that the project will not proceed to completion;
(b) A statement of the amount of RATA funds which the county does not want to repay; and
(c) An explanation of why the county believes full repayment should not be made.

If the county road administration board grants the request, the county shall repay all RATA funds
not exempted from repayment, the CRAB/county contract will be amended, and the remaining RATA
funds will be allocated to other projects within the region. If the county road administration board
denies the request, full repayment shall be made as provided in subsection (1) of this section...’

B. The CRABoard, at its January 2002 meeting, determined the following:

“After discussion, the Board determined that generally, payback of all project related
costs, including design, right of way and construction are eligible to be waived by the
CRABoard, and that the CRABoard will continue to consider each waiver request on a
case-by-case basis. The CRABoard directed staff to develop a waiver of payback
request form for counties to use.”



III. Funding and expenditure:

The Whiteman Road project prospectus was submitted by the county on August 18, 2014
requesting $828,900 in RATA funds. Total project cost at that time was listed as $921,000.

The county has expended $120,942.66 RATA funds for design of the project, submitting 21
requests for reimbursement from November 2015, through January, 2018.

IV. Project Development:

A. Larger structure required:

The county’s October 8, 2018 request letter states that the original project intended to
replace the existing 30 inch diameter culvert with a new 14 foot three sided aluminum
arch. The estimated cost at the time of prospectus submittal was $921,000. After
further detailed design, the county realized a larger structure, to 17 foot span, as
required by Washington Department of Fish and Wildlife (WDFW), would be needed.
This required a larger amount of grading and excavation. The total estimated project
cost for replacement is now $1,808,000, roughly twice the original cost.

B. WDFW barriers not addressed:
Upon further project field inspection, the county determined that there are two
additional fish barriers downstream of the Whiteman Road culvert under the
jurisdiction of WDFW, DNR and private ownership. Since there is no funding
available to eliminate these barriers, and because these blockages would preclude any
benefit to the CRAB funded project, the county decided it did not make financial sense
to continue with the original project and elected to withdraw the project.

C. Alternatives to replacement:
The county first considered the alternative of slipping a smaller diameter liner into the
existing pipe to prevent further settlement. This proposal was rejected by WDFW
when a HPA permit was submitted. The county has therefore elected to repair the
existing culvert by sealing its joints. The estimated cost of this work is $281,047,
much lower in cost and scope than the original proposal.

V. Request Details:

Since the current proposal is far below the scope of the original replacement project, the
county has withdrawn the project and is seeking a waiver of $101,723 of the RATA funds it
has expended. The county cites the potential for full replacement when the other barriers are
removed, and that the funds expended to date have produced survey, geotechnical,
environmental and engineering design support for the future project. The county has included
a listing of these costs (see below) as part of their formal request.



VI. Staff Finding and Recommendation:

Staff finds that:

The county has clearly explained that the jurisdictional and cost increase issues render
the current project an ineffective use of county and RATA funds.

The new joint seal proposal is a major departure (closer to maintenance) in scope from
the replacement proposal for which the county competed and gained funding. The
county has therefore withdrawn the project from RAP funding.

The county has submitted a request for waiver of payback in a timely manner, meeting
the conditions listed in WAC 136-167-030 (2); a, b and ¢ above.

The county has adequately defined the costs it incurred to develop a replacement
project.

Design costs of $101,723 are usable on a future replacement project.

The county has given written assurance that design for a replacement project will be
again be pursued after the other barriers are removed: “should the downstream
blockages be removed in the future, the county will resume engineering efforts ... to
improve fish access”.

The CRABoard has conditioned approval of past waiver of payback amounts upon
items of the prospectus that were constructed, or in the event that none were built, on
assurances that a project similar to the prospectus will be advanced by the county in
near future.

There is no indication that the other (WDFW) barriers will be replaced soon.

Staff recommends that the request for the waiver of payback of $101,723 in expended RATA
funds used for design of the withdrawn Whiteman Road project be denied and that the county
reimburse to the CRABoard the full $120,942.66 RATA expended, within sixty days of
notification (October 10, 2018) of the withdrawal to CRAB, in keeping with WAC 136 167
030 (1).
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“ Pierce County

www.piercecountywa.org/ppw

October 8, 2018

Mr. Randy Hart, P.E.

County Road Administration Board
2404 Chandler Court SW, Suite 240
Olympia, WA 98504-0913

Re:  Whiteman Road SW — MP 2.40 to MP 2.70, CRP 5829, CRAB #2715-01
Project Termination and Waiver Request

Dear Mr. Hart:

Pierce County is requesting that the County Road Administration Board (CRAB) terminate the subject
project. We also are requesting that the County not be required to repay $101,723 of the $120,942 which
CRARB has reimbursed the County for preliminary engineering work through December 2017. The
County has actively pursued this project and for various reasons unknown at the time of application, now
believe there is a better, more cost-effective solution to the immediate problem at hand.

The original project scope would have replaced the existing 30-inch culvert with a new 14-foot, three-
sided aluminum arch culvert providing fish access and repaired the failing roadway pavement. The
estimated project cost at time of application in 2014 was $921,000. During the preliminary engineering
phase, the cost estimate increased significantly to $1,808,481. Once design was underway, we realized
there was substantially more grading and excavation needed to replace the culvert with a fish passable
structure which increased in size to a 17-foot, three-sided aluminum arch culvert. This also required
additional retaining walls. During subsequent field investigations, it was also determined that there are
two downstream fish blockages under the jurisdiction of the Washington Department of Fish and Wildlife
(WDFW), Washington State Department of Natural Resources (DNR) and private ownership. These
blockages involve a levee and tidegates which control Whiteman Cove and a blockage on a private road.
There is no funding identified for a project to alleviate the blockages and it is unknown when a future
project may occur. These blockages would preclude upstream benefits to fish access provided by this
CRARB funded project if implemented as originally scoped. Given the vast increase in funding necessary
to complete this project and the discovery of the downstream constraints, it simply did not make financial
sense to continue progressing forward per the original scope.

County staff began considering alternative options to correct the failing roadway section. One option
considered was to slip-line the existing culvert but this option was rejected by WDFW when a hydraulic
project approval permit application was submitted. The County discovered a different, innovative solution
which involves sealing the joints of the existing pipe. After closer inspection by NW Relining Inc.,
experts in culvert repairs, they determined the pipe itself was in good condition and only showed signs of
leakage at the internal pipe joints themselves. They recommended a joint seal solution using a product
called Cretex. Based on our research, this product would be expected to last 50 years, most likely beyond
the lifespan of the existing culvert. Sealing the pipe joints is expected to solve the roadway settlement
above the pipe and eliminate the constant maintenance need at this location. The total project cost of the
preferred joint repair option is estimated to be $281,047. Sealing the joints is our recommended solution
and the most cost-effective, efficient use of public funds at this time.

We believe we have completed substantial engineering efforts for the culvert replacement solution. We
are committed to repairing the culvert using the joint sealing technology and when the downstream

®

Planning & Public Works 4301 South Pine Street, Suite 628, Tacoma, WA 98409



blockages are removed in the future; the County will resume engineering efforts on the Whiteman Road
SW culvert to improve fish access. The majority of work completed to date, such as the geotechnical
report, project survey, preparation of plans and the culvert basis of design technical memorandum can be
utilized in the future. We are still proceeding with acquiring the property rights for a full culvert
replacement to be prepared for a future fish habitat improvement project. The RATA engineering cost for
work completed that will contribute a benefit to the future option of the full culvert replacement was
calculated to be $101,723.

Enclosed you will find the CRAB waiver request form signed by County Executive Dammeier. We truly
appreciate your consideration of our request and if you have any questions please contact Clint Ritter,
P.E., Program Development Supervisor, at 253.798.2762 or clint.ritter{@piercecount ywa.gov.

Sincerely,

@an D. Stacy, P. E

County Engineer

BDS:ctr
ce" File

ec: Toby D. Rickman, P.E., Deputy Director
Letticia M. Neal, P.E., Transportation Improvement Manager
Clint T. Ritter, P.E., Program Development Supervisor
Troy B. Lee, Transportation Engineer
Kraig Shaner, P.E., Bridge Engineering Supervisor



REQUEST FOR WAIVER OF PAYBACK OF USED RATA FUNDS

AFTER PROJECT TERMINATION
COUNTY ROAD ADMINISTRATION BOARD - WAC 136-167-030

Insert Information in shaded areas.

The RATA funded project specified below: COUNTY. Pierce
ROAD NAME: Whiteman Road NW RAP PROJ NO. 2715-01
BEGINM.P.  2.40 ENDM.P. 270
RATA approved: 828,900.00 Project RATA funds received by the County: 120,942.00 (A)

will not proceed to completion for the following reasons:

The original project scope would have replaced the existing 30-inch culvert with a new 14-foot three sided
aluminum arch culvert providing fish access and repaired the failing roadway pavement. The estimated project
cost at time of application was $921,000. During the preliminary engineering phase, the cost estimate increased
significantly to $1,808,481. Once design was underway, we realized there was substantially more grading and
excavation needed to replace the culvert with a permittable fish passable structure which increased in size to 17-
feet and included additional retaining walls. During subsequent field investigations, it was also determined that
there were two downstream fish blockages under the jurisdiction of WDFW, DNR and private ownership. There is |
no funding identified for a project to alleviate these blockages and it is unknown when a future project may occur. |
These blockages would preclude upstream benefits to fish access provided by this CRAB funded project. Since it |
did not make financial sense to continue with the original plan, County staff began considering alternative :
options to correct the failing roadway section. One option considered was to slip-line the existing culvert but this |
option was rejected by WDFW when a HPA permit application was submitted. The County discovered a different,
innovative solution which involves sealing the joints of the existing pipe to prevent settlement. The estimate for
this recommended option is substantially less.

(attach additional sheets if necessary)

Within sixty days of written acknowledgment of this letter by the CRABoard, the county will pay back all
expended RATA funds listed in line (B). - (B)

The county requests however, that it not be required to pay back amounts listed in line (C)
for the following reasons:

The County has pursued this project in good faith effort and believe that our preliminary engineering efforts and
concern for efficient use of the public's money has landed us with what we believe is the preferred solution at this
time. After closer inspection by NW Relining Inc., experts in culvert repairs, they determined the pipe itself was in
good condition and only showed signs of leakage at the internal pipe joints themselves. They recommended a
joint seal solution using a product called Cretex. Based on our research, this product would be expected to last
50 years, most likely beyond the lifespan of the existing culvert. The total project cost of the preferred joint repair
option is estimated to be $281,047, a fraction of the cost of full culvert replacement. Sealing the pipe joints is
expected to solve the failing roadway and constant maintenance needs at this location by preventing settlement
above the pipe. Sealing the joints is our recommended solution and the most cost-effective, efficient use of public
funds.

Should the downstream blockages be removed in the future, the County will resume engineering efforts on the
Whiteman Road SW culvert to improve fish access. The majority of the work completed to date can be utilized in
the future such as survey and the culvert basis of design technical memorandum. In addition, we are still
proceeding with acquiring the property rights for a full culvert replacement in order to be prepared for a future
fish habitat improvement project.

(Include items of design and construction accomplished, and associated cost breakdown. Attach additional sheets if necessary)

RATA funds the county is requestng not be paid back. 101,722.60 (C)

Project termination and
waiver request submitted by:

\_/"*-*—u———"ﬁﬁ /0/"’1/;3’

Commissioner/Executive Signature ddte
If the county road administration board grants the request, the county shall repay all RATA funds not exempted from repayment,

the CRAB/County contract will be amended, and the remaining RATA funds will be allocated to other projects within the region.
If the county road administration board denies the request, full repayment shall be made as provided in subsection (1) of WAC 136-167-030

Copy of Whiteman Road 100218 Waiver DRAFT _xlsx http://www.crab.wa.gov/grants/waiver xls 4/23/96
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incurred Design Costs:

Notes:

Document
Stormwater
Shorelines

WDFW

NMFS

DAHP or Section 106
Geotech Report
Wetland Delineation Doc. and
Survey.

Project Surveying
Plan Drawings

Public Meetings
Right Of Way

Project Cost Estimate

Provisions and Specs

Reason Project Cannot be Accornplished:

Extent of Accomplishment, and associated Documentation:

Obtained a geotech report for the design of the culvert, headwalls, and retaining walls.
Marked and surveyed wetland boundaries around culvert inlet/outlet.
Completed topographic survey of the roadway, embankment, culvert, and stream bank.

Prepared 60% contract plans for the culvert replacement project.

Obtained title reports, completed right-of-way acquisition plans and began making

offers to secure property rights for the culvert limits and temporary construction impacts.

Prepared a construction cost estimate for the culvert replacement project.

Prepared a draft of contract specifications for the culvert replacement project

Include only items incurred after RATA funding.
Some items might be grouped together as a total agency cost, such as 10-13.

Cost:

$18,464.15
$24,902.09
$22,086.99

$20,784.91

$12,961.40
$15,708.22

$3,927.06

RATA Share

S 1580531
$  21,316.19
$  18,906.46
S 17,791.88
S 11,094.96
S 13,446.24
S 3,361.56

Earlier costs may be addressed separately

Performed By:

Golder and Associates Inc.
Pierce County
Pierce County

Pierce County

Pierce County and The Granger
Pierce County

Pierce County



FIND353 - CRP 5829 - Financial Data 2015 to 2017

Rowtabels
Gonvorsion Cost Center Unknown

Sum of Ledger/Budget Dobit minus Credit
(0.00)

Christina Richards (Terminated) (100273) 101 16
Grelchen Maltan (100379) 98.34
Mary Birchem { Torminated) (109523) 1330
{biank) (212.80)

PW - Contracts, Non-Lahor Direct Cost - BRIDGE DESIGN 1,23588
Golder Associates Inc 16.247 77
Kraig Shaner (12883) 723
Matt Graves (Terminated) (0408) 3z47
Rick Russor { 12630) 116,58
(blank) (17.228.47)

PW - Contracts, Non-Labor Diract Cost — CON (113.133.90)
(blank) (11313350

PW - Contracts, Non-Labor Diract Cost ~ DESIGN B (28,741.15)
{blank) ) (28.741.15)

PW- Contracts, Land, Non-Labor Diract Cost - ROW (335.76)
The Grangar Campany - 1,600.00
(blank) (1.935 76)

PW County Engineer/ Contract Admin 585

" Grelchen Coopor (8358) - o 5355

PW Roads Construction Enginsering 1,001.53
Chiistina Richards (Terminated) (100273) 3129
Cunt Bright {7829) o227
Gretchian Maliari (100379) 29473
Mary Birchem (Terminated) { 100823) 130.44
(blank) 212.80

PW Roads Survoy & Mappin

DBustin Auckdand (Te?rr‘mfhio%) (7339)
Jell James (10112)

Jefl Young {14218)

Jeflrey Ames (100353)

Mark Hotdan (9904)

Michael Grondahl (23350

Pat Turco (13610)

Richard Dickman (100600

Salah Jamiloh (19862)

Sean Cook (19663)

Sean Mitchell {Terminated) (20000}
Tim Fradsan {24530)

(blank)

@i ainnnslnnalenaninnennolennneneannnolnnenonnnnennnnnnnnanee s oleolesoleanoleenneennenee

1.533.69
_PW Roads Utility Admin & Inspaction 1,161.65
Randy Spinhamey (Terminated) (13168) 1.201.93
(blank) (130.28)
PW Sower Administration 65523
Jessica Stokosberry (101085) 85529
PW Traffic Enginoering 1,149.63
Claudia Henry (24614) 7745
Ktayton Leingang {101226) 80585
Steve Winter {14093) 266,63
_PW Tranaportation Bridga - 57,686.25
‘Alyssa Edwards (29172) 8.691.61
Gary Amundsen (7227) 16.961.40
Kraig Shaner (12883) 719054
Motanie Ovangs (Terminated) (11871) 14148
Richard Dickman ( 100600) 258 56
Rick Russom (12630) 24.M038
(blank) 9328
PW Transportation Envi 26,880.92
Baan Johnston (10248 535330
Chistina Richards (Torminated) (100273) 1.840.52
Gratchen Mafian {100379) 18,468.03
Sierra Blakely (101411) 1,001 43
(blank) 417.64
PW Transportation Program Davalopment 62423
Clint Ritter {100441) - - 10201
Matt Graves (Terminated) (8408) 462,54
Troy Loe (10751) 59,60
PW Transportation Program Ma __an3a6
Kelly Boyd (7750) 20076
Melania Owings {Tetminated) (11871) 17240
PW Transportation Right of Way - 6,899.23
Joft Wonyg (17148) 1,024 92
Jussica Stokesbeny (101085) 124063
Kai Miller (101732) 93.07
Mark Andarson {Torminatod) (100263 8454
Suzanne Omegna (9736} 3.202.61
Tyt Patterson (28854) . B 124448
Grand Total (20,630.95)
Totals
Gootech Report
Wellonds Delfinsation Dac And
Survey
Project Survey
Plan Drawings
Right of Way

Projact Cost Estimate
Provisions and Spacs

Grand Tatal

Totals @ 85.6% Ralm
Geotach Report

Wellands Dalineation Doc. Ang
Survey

Project Survey

Plan Drawings

Right of Way

Project Cost Estimate
Pravisions and Specs

Grand Total

3
S
s

waw o

waion

26528
T 40
16152

481797
147847
wenza
20128

$18.464 15

$24,902.09
$22.086 99
$20,784.91
$12.961 40
$15,708.22

$3.927 06

$118,834.81

$15.805.31

52131619
318,906 46
§17,79188
$11,084.96
$13.446.24
$3,361 56

$101,722.60

$ 51540
s 322133
194 97
73091
24071
979.76
5030 12
44302
525 50
33544
184375
244 66
1303 64

wanmrnnnnnn

S 108814

S 14148
S 21978

$ 20076
s 17240

WS owa

715
805.85
266 63

3258 %

508842
215688

B2

5

woamndnarnnvann

wavmnn

1.600 00

908 58
56953
3441
128.98
42 48
17290
887 67
7818
9274
58.20
32537
4323
23005

19379

65529

1,024 92
1.249.63
ao?
84.54
320261
1,244 46

5
£
£

250748 S ‘85187
437074 5 101768
1278 S AT
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COUNTY ROAD ADMINISTRATION BOARD

6 County Commissioners / Council Members & 3 County Engineers

Organization Chart

Executive Director
John Koster
EO60

Executive Assistant
Karen Pendleton
EO59

WMS02
Vacant
0029

Engineering Technician
Toni Cox
0027-TPT3

.

J

Administrative Secretary
Rhonda Mayner
0025-Sec Sr

Revised Oct 18, 2018

Deputy Director
Walt Olsen
E102 - WMS03

Engineering &
Administrative Support
Specialist
Derek Pohle

.

J

Grants Program Manager
Randy Hart
1004 — WMS02

Compliance & Data
Analysis Manager
Drew Woods
1903-WMS02

J

Inventory Specialist
Mike Clark
0414-TPS5

~

.

Design Systems
Program Manager
Jim Ayres
007 — WMSO03

Information Services

Division Manager

Eric Hagenlock
0613-WMS03

Web & Training Strategist
Jim Oyler
0031-ITASS

Database Administrator
Kathy O’Shea
0026-I1TS5

J
~N

-

GIS Administrator
Cameron Cole
1706 —ITS3

J
~N

J

Systems Security Specialist
Scott Campbell

N

1729-ITS3
J
Vacant A
1902




2019 CRABoard
Meeting Schedule

(proposed)
January 17-18, 2019 OR CRAB Office, Olympia
January 24-25, 2019
April 25-26, 2019 CRAB Office, Olympia
July 25-26, 2019 CRAB Office, Olympia
October 24-25, 2019 CRAB Office, Olympia

**January 18 - FMSIB

**January 24-25 - TIB

April 14-18 - NACE Annual Conference, Wichita, Kansas
July 12-15 - NACO Annual Conference, Las Vegas

July 17-21 - Lakefair

**Best guess based on prior years’ scheduling

e All meetings are scheduled to begin at 1:00 pm the first day

e The Board will reconvene at 8:30 am the second day



County Annual Certification For Calendar Year 2018

MANAGEMENT AND ADMINISTRATION

WAC 136-04

A. During 2018 the County Engineer performed the duties and had the responsibilities specified in RCW 36.80.030.

B. Atany time during 2018 was there a vacancy/change in the position of County Engineer? If so, were the procedures in WAC 136-12 followed?

C. The processing of County Road Accident Reports during 2018 complied with WAC 136-28.

D. Priority Programming techniques were applied to the ranking of all potential projects on the arterial road system in 2018 per WAC 136-14-020.

E. As of December 31, 2018 the management of the county road department was in accordance with policies set by the county legislative authority including, but not

limited to, the following specific policies required by WAC 136-50-050:

*Has your agency sent the most recently adopted version to CRAB WAC 136-50-0517?

POLICY WAC

Re: Organization 136-50-051
Re: Personnel Practices 136-50-052
Re: Complaint Handling 136-50-053
Re: Work for Others 136-50-054
Re: Utility Accommodation 136-50-055
Re: Priority Programming 136-14-030

F.  The following were submitted to CRAB in a timely manner:

18
18
18
18
18

18
17

17
17
17
17
17
17

17
18

DOCUMENT WAC

Six-Year Program 136-15-050
Annual Construction Program 136-16-040
CAPP Program 136-300-060

Road Fund Budget

Maintenance Management Work 136-11-040
Plan & Budget

Road Levy 136-150-021
Certification of Road Fund Exp. 136-150-022
For Traffic Law Enforcement

Engineer's Certification of Fish 136-150-023
Barrier Removal Costs

Certification of Road Fund Exp. for 136-150-025
Marine Navigation and Moorage

Annual Construction Report 136-16-050
CAPP Report 136-300-090
Maintenance Management 136-11-050
Certification

Annual Certification 136-04-030
Road Log Update 136-60-030
PMS Certification for CAPA 136-70-070
Eligibility

DUE DATE
31-DEC-17
31-DEC-17
31-DEC-17
31-DEC-17
31-DEC-17

01-FEB-18
01-APR-18

01-APR-18
01-APR-18
01-APR-18
01-APR-18
01-APR-18
01-APR-18

01-MAY-18
31-DEC-18

DATE OF CURRENT VERSION

DATE OF ADOPTION / PREPARATION DATE SENT TO CRAB

G. Projects to which construction expenditures were charged were all on the originally adopted 2018 Annual Program or as amended per WAC
136-16-042 - Attach Amendments. (If No, please attach a brief explanation.)

H. The County’s construction by county forces limit for 2018 computed in accordance with RCW 36.77.065: $

. The actual expenditure for construction by county forces as reported in the 2018 Annual Const. Report:

J.  As required by WAC 136-20-060, a written Bridge and Inspection Report for 2018 was furnished to the legislative authority on (attach a copy):



County Road Administration Board Agency Summary BITD as of September 2018

Fund 108 MVF Admin Operating

Category

Salaries and Wages

Employee Benefits

Travel

Capital Outlays

Grants, Benefits & Client Services

Goods and Services

Sum:

Category

Salaries and Wages

AA
AC
AS
AT

State Classified
State Exempt
Sick Leave Buy-Out

Terminal Leave

Employee Benefits

BA
BB
BC
BD
BH
BT
BZ

Old Age and Survivors Insurance
Retirement and Pensions

Medical Aid & Industrial Insurance
Health, Life & Disability Insurance
Hospital Insurance (Medicare)
Shared Leave Provided Sick Leave

Other Employee Benefits

Goods and Services

EA
EB
EC
ED
EE
EF
EG
EH
EJ
EK
EL
EM
EN
EP
ER
ES
EW
EY
EZ
Travel

GA

Supplies and Materials
Communications/Telecommunications
Utilities

Rentals and Leases - Land & Buildings
Repairs, Alterations & Maintenance
Printing and Reproduction

Employee Prof Dev & Training

Rental & Leases - Furn & Equipment
Subscriptions

Facilities and Services

Data Processing Services (Interagency)
Attorney General Services

Personnel Services

Insurance

Other Contractual Services

Vehicle Maintenance & Operating Cst
Archives & Records Management Svcs
Software Licenses and Maintenance

Other Goods and Services

In-State Subsistence & Lodging

Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance
1,606,565 1,025,630 798,904 226,726 807,661
502,753 311,295 243,908 67,387 258,845
31,700 17,550 55,458 (37,908) (23,758)
87,395 52,142 3,827 48,315 83,568
0 0 276 (276) (276)
491,587 310,851 311,417 (566) 180,170
2,720,000 1,717,468 1,413,790 303,678 1,306,210

EM Allotment FM Expenditure EM Variance| BITD Allotment BITD Expenditures BITD Variance

63,660 42,392 21,268 1,025,630 798,904 226,726

45,378 23,960 21,418 691,708 478,896 212,812

18,282 18,432 (150) 269,922 265,719 4,203

0 0 0 0 19,995 (19,995)

0 0 0 64,000 34,294 29,706

21,093 13,531 7,562 311,295 243,908 67,387

3,947 2,554 1,393 59,419 46,994 12,425

8,085 5,439 2,646 122,131 94,621 27,510

221 107 44 3,395 3,213 182

7,917 4,763 3,154 112,489 83,952 28,538

923 597 326 13,861 10,991 2,870

0 0 0 0 4,112 (4,112)

0 0 0 0 25 (25)

23,354 22,725 629 310,851 311,417 (566)

90 18 72 1,350 2,047 (697)

210 458 (248) 3,148 2,833 315

810 1,048 (238) 4,048 4,156 (108)

1,862 1,862 0 28,038 35,863 (7,825)

0 0 0 0 229 (229)

38 77 (39) 570 937 (367)

266 0 266 3,990 3,527 463

35 36 (1) 519 691 (172)

44 15 29 660 504 156

7,500 7,752 (252) 113,497 113,349 148

5,772 5,117 655 85,584 77,731 7,853

421 4,153 (3,732) 6,315 6,125 190

2,070 2,070 0 29,564 30,930 (1,366)

3,216 120 3,096 7,979 5,527 2,452

0 0 0 9,430 3,800 5,630

0 0 0 0 1,426 (1,426)

0 0 0 485 485 0

1,020 0 1,020 15,300 21,256 (5,956)

0 0 374 0 374

1,170 1,294 (124) 17,550 55,458 (37,908)

705 0 705 10,575 22,813 (12,238)




Category FM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance
GB In-State Air Transportation 0 0 0 0 162 (162)
GC Private Automobile Mileage 120 0 120 1,800 5,254 (3,454)
GD Other Travel Expenses 45 0 45 675 1,675 (1,000)
GF Out-of-State Subsistence & Lodging 30 0 30 450 4,734 (4,284)
GG Out-of-State Air Transportation 15 0 15 225 1,410 (1,185)
GN Motor Pool Services 255 1,294 (1,039) 3,825 19,410 (15,585)

Capital Outlays 3,917 0 3,917 52,142 3,827 48,315
JA Noncapitalized Assets 3,917 0 3,917 52,142 3,827 48,315

Grants, Benefits & Client Services 0 0 0 0 276 (276)
NZ Other Grants and Benefits 0 0 0 0 276 (276)

Total Dollars 113,194 79,942 33,252 1,717,468 1,413,790 303,678

Fund 186 CAPA Operating

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Salaries and Wages 719,255 424,756 440,376 (15,620) 278,879

Employee Benefits 242,485 141,746 144,422 (2,676) 98,063

Travel 117,048 73,155 30,345 42,810 86,703

Capital Outlays 141,315 101,315 15,108 86,207 126,207

Grants, Benefits & Client Services 0 0 300 (300) (300)

Goods and Services 371,897 232,445 199,389 33,056 172,508

Sum: 1,592,000 973,417 829,940 143,477 762,060

Category EM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance

Salaries and Wages 32,174 39,300 (7,126) 424,756 440,376 (15,620)
AA State Classified 32,174 36,899 (4,725) 424,756 437,974 (13,218)
AT Terminal Leave 0 2,401 (2,401) 0 2,401 (2,401)

Employee Benefits 11,082 12,785 (1,703) 141,746 144,422 (2,676)
BA Old Age and Survivors Insurance 1,995 2,353 (358) 26,338 26,464 (126)
BB Retirement and Pensions 4,086 4,734 (648) 53,941 55,671 (1,730)
BC Medical Aid & Industrial Insurance 169 183 (14) 2,265 2,165 100
BD Health, Life & Disability Insurance 4,365 4,964 (599) 53,042 53,933 (891)
BH Hospital Insurance (Medicare) 467 550 (83) 6,160 6,189 (29)

Goods and Services 17,747 13,362 4,385 232,445 199,389 33,056
EA Supplies and Materials 375 71 304 5,625 7,973 (2,348)
EB Communications/Telecommunications 736 1,298 (562) 11,040 9,372 1,668
EC Utilities 3,373 4,135 (762) 16,865 16,404 461
ED Rentals and Leases - Land & Buildings 7,349 7,349 0 110,235 102,886 7,349
EE Repairs, Alterations & Maintenance 0 0 0 0 903 (903)
EF Printing and Reproduction 158 304 (146) 2,370 3,700 (1,330)
EG Employee Prof Dev & Training 1,106 0 1,106 16,590 9,930 6,660
EH Rental & Leases - Furn & Equipment 144 144 0 2,160 2,728 (568)
EJ Subscriptions 181 60 121 2,715 1,836 879
EK Facilities and Services 0 0 0 0 (186) 186
EL Data Processing Services (Interagency) 0 0 0 0 0 0)
EN Personnel Services 0 0 0 0 0 0
EP Insurance 0 0 0 0 939 (939)
ER Other Contractual Services 0 0 0 0 8,449 (8,449)
ES Vehicle Maintenance & Operating Cst 0 0 0 0 5,631 (5,631)




Category EM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance
EW Archives & Records Management Svcs 0 0 0 0 0 0
EY Software Licenses and Maintenance 4,250 0 4,250 63,750 29,830 33,920
EZ Other Goods and Services 75 0 75 1,095 (1,007) 2,102

Travel 4,877 0 4,877 73,155 30,345 42,810
GA In-State Subsistence & Lodging 2,938 0 2,938 44,070 18,835 25,235
GB In-State Air Transportation 0 0 0 0 641 (641)
GC Private Automobile Mileage 500 0 500 7,500 7,084 416
GD Other Travel Expenses 188 0 188 2,820 666 2,154
GF Out-of-State Subsistence & Lodging 125 0 125 1,875 675 1,200
GG Out-of-State Air Transportation 63 0 63 945 259 686
GN Motor Pool Services 1,063 0 1,063 15,945 2,185 13,760

Capital Outlays 4,500 0 4,500 101,315 15,108 86,207
JA  Noncapitalized Assets 4,500 0 4,500 101,315 15,108 86,207

Grants, Benefits & Client Services 0 0 0 0 300 (300)
NZ Other Grants and Benefits 0 0 0 0 300 (300)

Total Dollars 70,380 65,447 4,933 973,417 829,940 143,477

Fund 102 RATA Operating

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Salaries and Wages 759,484 464,216 485,918 (21,702) 273,566

Employee Benefits 243,506 147,560 157,094 (9,534) 86,412

Travel 10,875 4,950 8,913 (3,963) 1,962

Capital Outlays 12,379 12,379 1,209 11,170 11,170

Grants, Benefits & Client Services 0 0 24 (24) (24)

Goods and Services 29,756 21,664 16,032 5,632 13,724

Sum: 1,056,000 650,769 669,189 (18,420) 386,811

Category EM Allotment FM Expenditure FEM Variance| BITD Allotment BITD Expenditures BITD Variance

Salaries and Wages 32,385 34,965 (2,580) 464,216 485,918 (21,702)
AA  State Classified 32,385 32,564 (179) 464,216 483,517 (19,301)
AT Terminal Leave 0 2,401 (2,401) 0 2,401 (2,401)

Employee Benefits 10,572 11,280 (708) 147,560 157,094 (9,534)
BA Old Age and Survivors Insurance 1,946 2,124 (178) 27,732 29,487 (1,765)
BB Retirement and Pensions 3,986 4,178 (192) 56,798 61,449 (4,651)
BC Medical Aid & Industrial Insurance 155 158 (3) 2,235 2,232 3
BD Health, Life & Disability Insurance 4,030 4,323 (293) 54,310 57,030 (2,720)
BH Hospital Insurance (Medicare) 455 497 (42) 6,485 6,896 (411)

Goods and Services 1,082 1,069 13 21,664 16,032 5,632
EA Supplies and Materials 30 6 24 450 638 (188)
EB Communications/Telecommunications 59 104 (45) 883 750 133
EC Utilities 270 331 61) 1,349 1,312 37
ED Rentals and Leases - Land & Buildings 588 588 0 8,819 8,231 588
EE Repairs, Alterations & Maintenance 0 0 0 0 12 (72)
EF Printing and Reproduction 13 24 (11) 190 296 (106)
EG Employee Prof Dev & Training 89 0 89 1,330 794 536
EH Rental & Leases - Furn & Equipment 12 14 1 174 218 (44)
EJ Subscriptions 15 5 10 219 147 72
EK Facilities and Services 0 0 0 0 (15) 15




Category EM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance
EL Data Processing Services (Interagency) 0 0 0 0 0 (0)
EN Personnel Services 0 0 0 0 0 0
EP Insurance 0 0 0 0 75 (75)
ER Other Contractual Services 0 0 0 0 676 (676)
ES Vehicle Maintenance & Operating Cst 0 0 0 0 450 (450)
EW Archives & Records Management Svcs 0 0 0 0 0 0
EY Software Licenses and Maintenance 0 0 0 8,160 2,386 5774
EZ Other Goods and Services 6 0 6 90 0 90

Travel 330 0 330 4,950 8,913 (3,963)
GA In-State Subsistence & Lodging 235 0 235 3,525 6,598 (3,073)
GB In-State Air Transportation 0 0 0 0 51 (51)
GC Private Automobile Mileage 40 0 40 600 1,135 (535)
GD Other Travel Expenses 15 0 15 225 238 (13)
GF Out-of-State Subsistence & Lodging 10 0 10 150 518 (368)
GG Out-of-State Air Transportation 30 0 30 450 199 251
GN Motor Pool Services 0 0 0 0 175 (175)

Capital Outlays 0 0 0 12,379 1,209 11,170
JA  Noncapitalized Assets 0 0 0 12,379 1,209 11,170

Grants, Benefits & Client Services 0 0 0 0 24 (24)
NZ Other Grants and Benefits 0 0 0 0 24 (24)

Total Dollars 44,369 47,313 (2,944) 650,769 669,189 (18,420)

GISMO UAR - WSAC - Approp 9A0 Fund 186

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Professional Service Contracts 100,000 19,000 5,625 13,375 94,375

Capital Outlays 12,500 12,500 0 12,500 12,500

Goods and Services 12,500 12,500 534 11,966 11,966

Sum: 125,000 44,000 6,159 37.841 118,841

Category FM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance

Professional Service Contracts 19,000 0 19,000 19,000 5,625 13,375
CA Management and Organizational Services 0 0 0 0 5,625 (5,625)
CD Computer/Information Services 19,000 0 19,000 19,000 0 19,000

Goods and Services 0 0 0 12,500 534 11,966
EA Supplies and Materials 0 0 0 0 37 (37)
EB Communications/Telecommunications 0 0 0 0 496 (496)
EL Data Processing Services (Interagency) 0 0 0 0 0 (0)
EY Software Licenses and Maintenance 0 0 0 12,500 0 12,500

Capital Outlays 0 0 0 12,500 0 12,500
JA Noncapitalized Assets 0 0 0 12,500 0 12,500

Total Dollars 19,000 0 19,000 44,000 6,159 37,841

Fund 186 CAPA Capital Grants

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Grants, Benefits & Client Services 38,434,000 24,215,000 24,056,454 158,546 14,377,546

Sum: 38,434,000 24,215,000 24,056,454 158,546 14,377,546

Category EM Allotment FM Expenditure EM Variance| BITD Allotment BITD Expenditures BITD Variance




Category EM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance

Grants, Benefits & Client Services 1,249,000 1,382,779 (133,779) 24,215,000 24,056,454 158,546
NZ Other Grants and Benefits 1,249,000 1,382,779 (133,779) 24,215,000 24,056,454 158,546

Total Dollars 1,249,000 1,382,779 (133,779) 24,215,000 24,056,454 158,546

Fund 102 RATA Capital Grants

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Travel 0 0 0 0 0

Grants, Benefits & Client Services 63,186,000 40,625,500 27,983,725 12,641,775 35,202,275

Sum: 63,186,000 40,625,500 27,983,725 12,641,775 35,202,275

Category FM Allotment FM Expenditure FM Variance| BITD Allotment BITD Expenditures BITD Variance

Travel 0 0 0 0 0 0
GA In-State Subsistence & Lodging 0 0 0 0 0 0

Grants, Benefits & Client Services 4,953,500 6,869,681 (1,916,181) 40,625,500 27,983,725 12,641,775
NZ Other Grants and Benefits 4,953,500 6,869,681 (1,916,181) 40,625,500 27,983,725 12,641,775

Total Dollars 4,953,500 6,869,681 (1,916,181) 40,625,500 27,983,725 12,641,775

Fund 108 MVF Capital Grants

Category Bl Allotment BITD Allotment BITD Expenditures BITD Variance Bl Variance

Grants, Benefits & Client Services 706,000 706,000 705,800 200 200

Sum: 706,000 706,000 705,800 200 200

Category EM Allotment FM Expenditure EM Variance| BITD Allotment BITD Expenditures BITD Variance

Grants, Benefits & Client Services 0 0 0 706,000 705,800 200
NZ Other Grants and Benefits 0 0 0 706,000 705,800 200

Total Dollars 0 (1} 0 706,000 705,800 200




CRAB All Funds
17-19 Projections

FY18 Exp. Thru Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected
FM 15 FM 16 FM 17 FM 18 FM 19 FM 20 FM 21 | FM 22 FM 23 FM 24
Category Allotments FM 15 Sep-2018 Sep-2018 Oct-2018 Nov-2018 | Dec-2018 Jan-2019 Feb-2019 Mar-2019 ‘ Apr-2019 May-2019 Jun-2019 Exp. Total Variance
Salaries and Wages 3,085,304 1,725,198 117,649 115,834 115,834 | 115,834 118,125 118,281 118,281 118,474 118,474 118,474 2,782,809 ‘ 302,495
Employee Benefits 988,744 545,424 38,089 37,997 37,997 32,997 | 38,439 38,470 38,470 38,506 38,506 38,506 890,312 98,432
Goods and Other Services 893,240 526,837 30,745 29,690 28,517 28,517 i 29,690 28,517 28,517 29,690 28,517 170,703 929,195 (35,955)
Travel 159,623 94,716 4,234 6,172 7,939 5,034 6,172 7,234 i 6,339 | 9,234 | 6,377 6,377 155,594 4,029 |
Capital Outlays 241,089 20,144 - - - : - - | - - - 220,945 241,089 (0)
Grants - 600 = - - < 5 - - - - - 600 (600)
Sum: 5,368,000 2,912,919 190,717 189,693 190,287 187,382 192,426 192,502 191,607 195,904 191,874 555,005 4,999,599 l 368,401 I
Category
Salaries and Wages 3,085,304 1,725,198 117,649 115,834 115,834 115,834 118,125 118,281 118,281 118,474 118,474 118,474 2,782,809 302,495
AA State Classified 2,584,648 1,400,388 99,217 97,402 97,402 97,402 99,324 99,480 | 99,480 99,673 | 99,673 99,673 2,289,897 | 294,751 |
AC Statae Exempt 436,656 265,719 18,432 18,432 18,432 18,432 18,801 18,801 ; 18,801 18,801 18,801 18,801 433,821 2,835
AS  Sick Leave Buy-Out - 19,995 - - - - - - - - - - 19,995 (19,995)
AT Terminal Leave 64,000 39,096 - - - - - - - - - - 39,096 | 24,904
Employee Benefits 988,744 545,424 38,089 37,997 37,997 37,997 38,439 38,470 38,470 38,506 38,506 38,506 890,312 98,432
BA Old Age and Survivors Insurance 185,525 102,946 7,153 | 7,182 7,182 | 7,182 7,324 | 7,333 7,333 7,345 | 7,345 7,345 168,517 | 17,008
BB Retirement and Pensions 380,417 211,741 14,997 { 14,862 14,862 ‘ 14,862 15,156 15,176 15,176 ; 15,200 ‘ 15,200 15,200 347,435 32,982
BC Medical Aid & Industrial Insurance 12,796 7,610 526 533 533 533 533 533 533 ‘ 533 533 533 12,407 389
BD Health, Life & Disability Insurance 366,649 194,914 13,740 13,740 13,740 13,740 13,713 13,713 | 13,713 } 13,713 13,713 13,713 318,412 ; 48,237
BH Hospital Insurance (Medicare) 43,357 24,076 1,673 1,680 1,680 1,680 1,713 | 1,715 1,715 1,715 | 1,715 1,715 39,404 ‘ 3,953
BT Shared Leave Provided Sick Leave - 4,112 - - = | - - - - - - - 4,112 | (4,112)|
BZ Other Employee Benefits - 25 - - - - - = - - - - 25 (25)!
Goods and Other Services 893,240 526,837 30,745 29,690 28,517 28,517 29,690 28,517 28,517 29,690 28,517 170,703 929,195 (35,955)
EA Supplies and Materials 11,880 10,658 958 958 1 958 | 958 958 } 958 958 } 958 958 958 19,280 | (7,400)
EB  Communications/Telecommunications 24,112 12,954 1,734 | 893 | 893 | 893 893 | 893 893 893 893 945 21,043 | 3,069 |
EC Utilies 35,618 21,873 2,598 | 1,299 | 1,299 1,299 1,299 | 1,299 | 1,299 1,299 | 1,299 1,299 33,564 2,054 |
ED Rentals and Leases - Land & Buildings 235,282 146,980 9,799 9,799 | 9,799 9,799 9,799 9,799 | 9,799 9,799 ; 9,799 9,799 235,171 111
EE Repairs Alterations and Maint - 1,204 50 50 50 | 50 50 50 ‘ 50 50 50 50 1,654 (1,654)
EF Printing and Reproduction 5,006 4,933 443 355 355 355 \ 355 355 355 | 355 355 368 8,141 (3,135)|
EG Employee Prof Dev & Training 35,054 14,252 = - = -] : - - = . 20,803 35,055 (1))
EH Rental & Leases - Furn & Equipment 4,560 3,638 197 197 197 197 197 | 197 197 | 197 | 197 197 5,411 (851)|
EJ Subscriptions 5,748 2,487 43 43 43 43 43 | 43 43 43 ! 43 2,799 5,630 118
EK Facilities and Services 180,995 113,148 7,540 7,540 7,540 | 7,540 7,540 | 7,540 | 7,540 7,540 | 7,540 7,540 181,008 ! (13)
EL Data Processing Services (Interagency) 137,536 77,731 5,121 5,339 : 5,121 5,121 5,339 5121 5,121 5,339 5,121 5,121 124,474 13,062 |
EM Attorney General Services 10,104 6125| - -] - - - - -] - - 8,132 14,257 | (4,153)|
EN Personnel Services 48,194 30,930 2,141 2,667 ‘ 2,141 2,141 2,667 2,141 2,141 2,667 2,141 2,141 51,777 (3,583)‘
EP Insurance 9,050 6,541 121 121 121 121 | 121 121 121 121 121 121 7,630 1,420
ER Other Contractual Services 12,430 12,925 - | 332 - - | 332 - - 332 | - 26,000 39,921 | (27,491),
ES Vehicle Maintenance & Operating Cst - 7,508 - - - - - 1 - - - - - 7,508 ‘ (7,508)% o
EW Archives & Records Management Svcs 776 485 - L 97 - - 9 i - - - 97 | - - 776 | 0
EY Software Licenses and Maintenance 134,640 53,473 - B - - : - - - - - - 81,168 134,641 (1)
EZ Other Goods and Services 2,255 (1,007) - - - - - - - - - 3,262 2,255 o ]
Travel 159,623 94,716 4,234 6,172 7,939 5,034 6,172 7,234 6,339 9,234 6,377 6,377 155,594 4,029
GA In-State Subsistence & Lodging 96,132 48245| 1,735 3,673 | 5,440 2,535 3,673 4,735 3,840 6735 3878 3,878 86,632 | 9,500 |
GB In-State Air Transportation - 854 - - - - - - - - - - 854 (854)




GC Private Automobile Mileage 17,740 13,472 660 660 : 660 660 660 660 | 660 | 660 660 | 660 19,412 (1,672)|
GD Other Travel Expenses 5,952 2,579 248 248 | 248 248 248 248 | 248 | 248 | 248 | 248 4,811 1,141 |
GF Out-of-State Subsistence & Lodging 3,960 5,927 165 165 | 165 165 165 165 165 | 165 : 165 165 7,412 | (3,452)!
GG Out-of-State Air Transportation 3,562 1,868 108 108 108 | 108 | 108 108 108 | 108 ‘ 108 108 2,840 } 722
GN Motor Pool Services 32,277 21,770 1,318 1,318 1,318 1 1,318 | 1,318 | 1,318 1,318 1,318 1,318 | 1,318 33,632 | (1,355)
Capital Outlays 241,089 20,144 - - - - - - - - - 220,945 241,089 (0)
JA  Noncapitalized Assets 241,089 20,144 - - - - - - - % } - 220,945 241,089 | (0)!
Grants - 600 - - - - - - - - - - 600 (600)
NZ Other Grants and Benefits - 600 - : - - - - - - - - - 600 | (600) |
Total Dollars
5,368,000 2,912,919 190,717 189,693 190,287 187,382 192,426 192,502 191,607 195,904 191,874 555,005 4,999,599 368,401
Grants to Counties
Grants 102,326,000 52,745,978 | 5,405,500 5,855,500 4,600,000 4,205,500 3,655,500 2,100,000 2,905,500 2,955,500 2,300,000 21,002,321 102,325,799 201
NZ Other Grants and Benefits 102,326,000 52,745,978 | 5,405,500 | 5,855,500 4,600,000 | 4,205,500 | 3,655,500 2,100,000 2,905,500 | 2,955,500 2,300,000 ‘ 21,002,321 102,325,799 201 |
Total Dollars 102,326,000 52,745,978 | 5,405,500 5,855,500 4,600,000 4,205,500 3,655,500 2,100,000 2,905,500 2,955,500 2,300,000 21,002,321 102,325,799 I 201]




CRAB Fund 102
17-19 Projections

FY18 Exp. Thru Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected
FM 16 | FM 17 FM 18 FM 19 FM 20 FM 21 ‘ FM 22 ‘ FM 23 FM 24
Category Allotments FM 15 Sep-2018 Oct-2018 | Nov-2018 Dec-2018 Jan-2019 | Feb-2019 ‘ Mar-2019 Apr-2019 May-2019 Jun-2019 Exp. Total Variance
Salaries and Wages 759,484 485,918 34,497 | 34,497 34,497 35,231 | 35,309 | 35,309 | 35,309 | 35,309 35,309 801,185 (41,701)!
Employee Benefits 243,506 157,094 11,395 ‘ 11,395 11,395 ; 11,545 ‘ 11,561 11,561 ‘ 11,561 11,561 11,561 260,629 (17,123)
Goods and Other Services 29,756 16,032 819 819 819 819 | 819 819 819 819 2,216 24,800 4,956
Travel 10,875 8,913 330 330 330 330 330 330 330 330 330 11,883 (1,008)‘
Capital Outlays 12,379 1,209 | | | 12,379 0|
Grants - 24 \ 1 ‘ 24 (24)|
Sum: 1,056,000 669,189 47,041 47,041 47,041 47,925 48,019 48,019 48,019 48,019 60,586 1,110,899 I (54,899)]
Category
Salaries and Wages 759,484 485,918 34,497 34,497 34,497 35,231 35,309 35,309 35,309 35,309 35,309 801,185 (41,701)
AA  State Classified 759,484 483,517 34,497 34,497 | 34,497 | 35,231 35,309 35,309 35,309 35,309 | 35,309 798,784 (39,300)]
AC State Exempt | } - 0
AS  Sick Leave Buy-Out ! | - 0
AT Terminal Leave - 2,401 1 1 2,401 (2,401)]
Employee Benefits 243,506 157,094 11,395 11,395 11,395 11,545 11,561 11,561 11,561 11,561 11,561 260,629 (17,123)
BA Old Age and Survivors Insurance 45,450 29,487 2,139 | 2,139 2,139 | 2,184 2,189 | 2,189 2,189 2,189 \ 2,189 49,033 | (3,543)
BB Retirement and Pensions 93,167 61,449 4,426 4,426 4,426 4,520 | 4,530 4,530 4,530 4,530 | 4,530 101,897 | (8,730)
BC Medical Aid & Industrial Insurance 3,630 2,232 162 162 162 162 162 162 162 162 162 3,690 1 (60)
BD Health, Life & Disability Insurance 90,580 57,030 4,168 4,168 4,168 4,168 4,168 | 4,168 | 4,168 | 4,168 4,168 94,542 (3,962)
BH Hospital Insurance (Medicare) 10,639 6,896 500 500 500 | 511 512 512 | 512 512 512 11,467 (828)!
BT Shared Leave Provided Sick Leave - E ‘ - 0
BZ Other Employee Benefits - - - \ 0
Goods and Other Services 29,756 16,032 819 819 819 819 819 819 819 819 2,216 24,800 4,956
EA Supplies and Materials 720 638 60 | 60 60 | 60 60 60 60 ' 60 60 1,178 (458)!$60 Average through August
| ; | ‘ Verizon $44
EB Communications/Telecommunications 1,412 750 52 ‘ 52 52 52 52 : 52 52 52 104 1,270 | 142 Comcast $5
EC Utiities 2,158 1,312 89 | 89 89 | 89 89 | 89 89 89 89 2,113 | 45 |
ED Rentals and Leases - Land & Buildings 14,110 8,231 588 588 588 1 588 588 | 588 588 588 588 13,523 587 ;
EE Repairs Alterations and Maint - 72 | 72 (72)
EF Printing and Reproduction 302 296 13 13 13 ! 13 13 13 13 13 26 426 (124) Sharp Printer
EG Employee Prof Dev & Training 2,126 794 \ | 1,332 2,126 | (0)|
EH Rental & Leases - Fun & Equipment 276 218 12 12 12 12 12 12 | 12 12 | 12 326 | (50) | Sharp $12
EJ Subscriptions 348 147 5 5 5 5 | 5 | 5 5 5 | 5 192 | 156 |
EK Facilities and Services - (15) ‘ B | ‘ | (15) 15
EL Data Processing Services (Interagency) - 0 | o 0 (0)
EM Attorney General Services - - | - 0|
EN Personnel Services - - | - 0
EP Insurance - 75 ) | ] 75 | (75)!
ER Other Contractual Services - 676 | | 676 (676) S
ES Vehicle Maintenance & Operating Cst - 450 | | 450 (450)
EW Archives & Records Management Svcs - = : ‘ - 0
EY Software Licenses and Maintenance 8,160 2,386 | 5,774 8,160 | (0) Plan in June is only balancing
EZ Other Goods and Services 144 - ‘ 144 144 0




Travel

10,875 8,913 330 330 330 330 330 330 330 330 330 11,883 (1,008)
GA In-State Subsistence & Lodging 6,405 6,598 235 | 235 235 | 235 235 ‘ 235 | 235 235 235 8,713 | (2,308) | Travel - As allotted
GB In-State Air Transportation - 51 ‘ i 51 (51)
GC Private Automobile Mileage 2,180 1,135 40 40 40 40 | 40 | 40 40 40 | 40 1,495 685 |Travel - As allotted
GD Other Travel Expenses 360 238 15 15 15 15 15 ‘ 15 15 | 15 15 373 (13) Travel - As allotted
GF Out-of-State Subsistence & Lodging 240 518 10 10 10 10 10 | 10 10 10 10 608 (368) Travel - As allotted
GG Out-of-State Air Transportation 1,690 199 30 30 30 30 30 | 30 ! 30 30 30 469 | 1,221 Travel - As allotted
GN Motor Pool Services - 175 - - - - - - - - - 175 | (175)|Travel - As allotted
Capital Outlays 12,379 1,209 - - - - - - - - 11,170 12,379 0
} \ 1Capita| Outlays (equipment)- Allotment total - will adjust June of each
JA  Noncapitalized Assets 12,379 1,209 i | | 11,170 12,379 0 FY to actual expended
Grants - 24 - - - - - - - - - 24 (24)
NZ Other Grants and Benefits - 24 24 (24)
Total Dollars
1,056,000 669,189 47,041 47,041 47,041 47,925 48,019 48,019 48,019 48,019 60,586 1,110,899 (54,899)
Grants to Counties
Grants 63,186,000 27,983,725 4,100,000 3,500,000 3,105,500 1,900,000 1,000,000 1,805,500 1,200,000 1,200,000 17,391,275 63,186,000 0
NZ Other Grants and Benefits 63,186,000 27,983,725 4,100,000 | 3,500,000 } 3,105,500 ‘ 1,900,000 { 1,000,000 1,805,500 | 1,200,000 1,200,000 | 17,391,275 63,186,000 | 0
Total Dollars 63,186,000 27,983,725 4,100,000 3,500,000 3,105,500 1,900,000 1,000,000 1,805,500 1,200,000 1,200,000 17,391,275 63,186,000 I 0_]




CRAB Fund 108
17-19 Projections

FY18 Exp. Thru Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected
FM 16 FM 17 | FM18 FM 19 ‘ FM 20 FM 21 FM 22 FM 23 FM 24
Category Allotments FM 15 Sep-2018 Oct-2018 Nov-2018 1 Dec-2018 Jan-2019 | Feb-2019 | Mar-2019 Apr-2019 May-2019 Jun-2019 Exp. Total Variance
Salaries and Wages 1,606,565 798,904 42,392 42,392 42,392 43,240 43,240 | 43,240 43,240 | 43,240 43,240 1,185,520 | 421,045
Employee Benefits 502,753 243,908 13,630 13,630 13,630 13,777 13,777 13,777 13,777 13,777 13,777 367,460 | 135,293
Goods and Other Services 491,587 311,417 18,839 17,666 17,666 18,839 17,666 17,666 18,839 17,666 58,740 515,004 (23,417)
Travel 31,700 55,458 965 1,670 965 965 1,465 | 1,170 | 1,965 | 1,170 | 1,170 66,963 | (35,263)!
Capital Outlays 87,395 3,827 ‘ | 87,395 (0)
Grants - 276 \ } | } 276 (276)|
Sum: 2,720,000 1,413,790 75,826 75,358 74,653 76,821 76,148 75,853 77,821 75,853 200,495 2,222,618 [ 497,382
Category
Salaries and Wages 1,606,565 798,904 42,392 42,392 42,392 43,240 43,240 43,240 43,240 43,240 43,240 1,185,520 421,045
AA  State Classified 1,105,909 478,896 23,960 23,960 23,960 24,439 24,439 24,439 24,439 | 24,439 24,439 697,410 | 408,499 |
AC Statae Exempt 436,656 265,719 18,432 18,432 18,432 | 18,801 18,801 18,801 18,801 ‘ 18,801 18,801 433,821 2,835 !
AS  Sick Leave Buy-Out - 19,995 | 19,995 | (19,995)
AT Terminal Leave 64,000 34,294 ! 34,294 | 29,706 |
Employee Benefits 502,753 243,908 13,630 13,630 13,630 13,777 13,777 13,777 13,777 13,777 13,777 367,460 135,293
BA Old Age and Survivors Insurance 95,436 46,994 2,628 2,628 2,628 2,681 2,681 2,681 2,681 2,681 \ 2,681 70,964 24,472
BB Retirement and Pensions 195,908 94,621 | 5,439 5,439 5,439 5,548 5,548 5,548 5,548 5,548 5,548 144,226 51,682
BC Medical Aid & Industrial Insurance 5,380 3,213 185 185 185 185 185 | 185 185 185 185 4,878 502 |
BD Health, Life & Disability Insurance 183,742 83,952 4,763 4,763 4,763 ‘ 4,736 4,736 ‘ 4,736 4,736 | 4,736 4,736 126,657 57,086 ‘
BH Hospital Insurance (Medicare) 22,287 10,991 615 615 615 627 627 | 627 | 627 627 627 16,598 5,689 }
BT Shared Leave Provided Sick Leave - 4,112 | % 4,112 (4,112)
BZ Other Employee Benefits - 25 | 25 | (25)
Goods and Other Services 491,587 311,417 18,839 17,666 17,666 18,839 17,666 17,666 18,839 17,666 58,740 515,004 (23,417)
EA Supplies and Materials 2,160 2,047 156 \ 156 156 | 156 156 \ 156 \ 156 156 156 3,451 (1,291)' $136 Average Exp through August
\ 1 } : Verizon $138
! i | i |Comcast $16
| | | | AT&T $6
EB Communications/Telecommunications 5,036 2,833 210 210 210 210 210 210 210 210 210 4,723 ‘ 313 CTS Services $50 (estimate)
f 1 ‘ I \Lemay S5
EC Utilities 6,476 4,156 347 ‘ 347 347 347 347 347 347 347 347 7,279 } (803) | Utilities Elman $342 Montbhly, actual invoice is QTRLY
ED Rentals and Leases - Land & Buildings 44,796 35,863 1,862 } 1,862 1,862 1,862 1,862 1,862 1,862 | 1,862 1,862 52,621 ‘ (7,825)i
EE Repairs Alterations and Maint - 229 50 50 50 50 50 50 | 50 | 50 | 50 679 (679) Secure Building
EF Printing and Reproduction 912 937 75 75 75 75 75 | 75 ‘ 75 75 75 1,612 (700) Sharp
EG Employee Prof Dev & Training 6,384 3,527 | ‘ | 2,857 6,384 \ (0),
EH Rental & Leases - Furn & Equipment 828 691 35 | 35 35 35 | 35 35 35 35 | 35 1,006 | (178) Sharp $35
EJ Subscriptions 1,056 504 8| 8 8| 3 3 8 8 8 495 1,063 (7)
} } ; ' DES RES $189
? ‘ 3 DES Office Fac $274
| } ‘ ‘ 1 jSmaII Agency Srvcs $6,827
EK Facilities and Services 180,995 113,349 7,540 7,540 7,540 7,540 | 7,540 7,540 7,540 7,540 7,540 181,209 (214)1DES CMS $250




CTS Allocation $5,058
CTS Other $2
|DES Info Sys $61

EL Data Processing Services (Interagency) 137,536 77,731 5,339 5,121 5,121 5,339 5,121 5,121 ‘ 5,339 5,121 5,121 124,474 13,062 |OFM Core Fin $218/qtr )
EM Attorney General Services 10,104 6,125 | ‘ \ - 8,132 14,257 (4,153) Increased Exp for ATG because of Agency Issue
o 'DES HR $2,071
EN Personnel Services 48,194 30,930 2,667 2,141 2,141 | 2,667 2,141 2,141 2,667 2,141 2,141 51,777 (3,583) OFM Personnel $526/qt
EP Insurance 9,050 5527 | 121 | 121 121 | 121 121 121 121 121 121 6,616 | 2,434
ER Other Contractual Services 12,430 3,800 | 332 - - 332 - - 332 - 26,000 30,796 (18,366) June is Contract Costs for IT for ITS6 to ITS3
ES Vehicle Maintenance & Operating Cst - 1,426 | | 1 1,426 (1,426)
EW Archives & Records Management Svcs 776 485 97 . | 97 97 | 776 0 -
EY Software Licenses and Maintenance 24,480 21,256 | ‘ | 3,224 24,480 (0)| o
EZ Other Goods and Services 374 = | N 374 374 0| -
Travel 31,700 55,458 965 1,670 965 965 1,465 1,170 1,965 1,170 1,170 66,963 (35,263)
GA In-State Subsistence & Lodging 19,215 22,813 500 1,205 500 | 500 1,000 705 | 1,500 705 705 30,133 | (10,918)  Travel - As allotted
GB In-State Air Transportation - 162 1 162 1 (162)
GC Private Automobile Mileage 3,560 5,254 120 120 120 120 120 120 120 120 120 6,334 (2,774) Travel - As allotted
GD Other Travel Expenses 1,080 1,675 45 45 45 45 45 | 45 45 | - 45 45 2,080 (1,000) Travel - As allotted
GF  Out-of-State Subsistence & Lodging 720 4,734 30 30 30 30 3OA 30 30 : 30 30 5,004 (4,284) | Travel - As allotted
GG Out-of-State Air Transportation 360 1,410 15 15 15 5. 15 15 | 15 | 15 15 1,545 (1,185) | Travel - As allotted
GN Motor Pool Services 6,765 19,410 255 255 | 255 255 255 255 255 | 255 255 21,705 (14,940)|Travel - As allotted e
Capital Outlays 87,395 3,827 - - - - - - - - 83,568 87,395 (0)
i Capital Outlays (equipment)- Allotment total - will
JA  Noncapitalized Assets 87,395 3,827 83,568 87,395 ‘ (0) adjust June of each FY to actual expended
Grants - 276 - - - - - - - - - 276 (276)
NZ Other Grants and Benefits - 276 | 276 (276)
Total Dollars
2,720,000 1,413,790 75,826 75,358 74,653 76,821 76,148 75,853 77,821 75,853 200,495 2,222,618 497,382 B
Grants to Counties S
Grants 706,000 705,800 - - - - - - - - - 705,800 200
NZ Other Grants and Benefits 706,000 705,800 705,800 200 |
Total Dollars 706,000 705,800 - - - - - - - - - 705,800 | 200 |




FY18

CRAB Fund 186
17-19 Projections

Exp. Thru Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected
FM 16 FM 17 FM18 | FM 19 FM 20 FM 21 | FM 22 FM 23 1 FM 24
Category Allotments FM 15 Sep-2018 Oct-2018 Nov-2018 Dec-2018 l Jan-2019 Feb-2019 Mar-2019 Apr-2019 May-2019 } Jun-2019 Exp. Total Variance
Salaries and Wages 719,255 440,376 | 38,945 38,945 38,945 | 39,654 39,732 39,732 39,925 39,925 | 39,925 796,104 (76,849)
Employee Benefits 242,485 144,422 12,972 12,972 12,972 13,117 13,132 13,132 13,168 13,168 ‘ 13,168 262,223 (19,738)
Goods and Other Services 371,897 199,389 10,032 10,032 10,032 10,032 10,032 10,032 10,032 10,032 . 103,829 383,474 (11,577) B
Travel 117,048 30,345 4,877 5,939 3,739 4,877 5,439 4,839 | 6,939 4,877 4,877 76,748 40,300
Capital Outlays 141,315 15,108 2,938 4,000 1,800 2,938 3,500 2,900 ; 5,000 1 2,938 2,938 141,315 (0)!
Grants - 300 - - - - - -] - - - 300 (300)
Sum: 1,592,000 829,940 66,826 67,888 65,688 67,680 68,335 67,735 70,064 68,002 288,006 1,660,164 I (68,164)]
Category
Salaries and Wages 719,255 440,376 38,945 38,945 38,945 39,654 39,732 39,732 39,925 39,925 39,925 796,104 (76,849)
AA  State Classified 719,255 437,974 38,945 38,945 | 38,945 39,654 | 39,732 39,732 | 39,925 39,925 } 39,925 793,702 (74,447)!
AC  State Exempt ‘ 1 | - 0
AS  Sick Leave Buy-Out ‘ - 0
AT Terminal Leave - 2,401 ‘ 2,401 (2,401)]
Employee Benefits 242,485 144,422 12,972 12,972 12,972 13,117 13,132 13,132 13,168 13,168 13,168 262,223 (19,738)
BA Old Age and Survivors Insurance 44,599 26,464 2,415 2,415 ; 2,415 2,459 2,463 ‘ 2,463 \ 2,475 2,475 2,475 48,519 (3,920)/
BB Retirement and Pensions 91,342 55,671 | 4,997 4,997 | 4,997 5,088 5,008 | 5,098 5,122 5,122 5,122 101,312 (9,970)'
BC Medical Aid & Industrial Insurance 3,786 2,165 186 186 | 186 186 186 186 186 186 | 186 3,839 (53)
BD Health, Life & Disability Insurance 92,327 53,933 4,809 4,809 4,809 4,809 4,809 4,809 4,809 4,809 ‘ 4,809 97,214 (4,887)
BH Hospital Insurance (Medicare) 10,431 6,189 565 565 565 575 576 576 576 576 576 11,339 | (908)
BT Shared Leave Provided Sick Leave | = 0
BZ Other Employee Benefits - - | - 0
Goods and Other Services 371,897 199,389 10,032 10,032 10,032 10,032 10,032 10,032 10,032 10,032 103,829 383,474 (11,577)
EA Supplies and Materials 9,000 7,973 742 742 742 742 | 742 742 ‘ 742 | 742 \ 742 14,651 \ (5,651) $742 average through August
1 i ‘ \ Verizon $544
j ! ‘ |Comcast $63
EB Communications/Telecommunications 17,664 0372 631 | 631 631 631 631 631 631 631 631 15,051 ‘ 2,613 |AT&T 524
EC Utilities 26,984 16,404 863 | 863 | 863 863 863 863 863 863 863 24,171 2,813 |
ED Rentals and Leases - Land & Buildings 176,376 102,886 7,349 | 7,349 | 7,349 | 7,349 | 7,349 7,349 7,349 7,349 7,349 169,027 7,349 |
EE Repairs Alterations and Maint - 903 | | | 903 (903) B
EF  Printing and Reproduction 3,792 3,700 267 267 267 | 267 267 267 267 267 267 6,103 (2,311) Sharp
EG Employee Prof Dev & Training 26,544 9930 | | B | 16,614 26,544 0
EH Rental & Leases - Furn & Equipment 3,456 2,728 150 150 150 150 150 150 | 150 | 150 | 150 4,078 (622)| -
EJ Subscriptions 4,344 1,836 30 30 30 30 30 | 30 | 30 30 2,299 4,375 (31)!
EK Facilities and Services - (186) (186) 186 |
EL Data Processing Services (Interagency) - 0 0 (0) -
EM Attorney General Services - - I - 0 .
EN Personnel Services - - B | | - 0
EP Insurance - 939 | | 939 (939)] -
ER Other Contractual Services - 8,449 | 8,449 (8,449)!
ES Vehicle Maintenance & Operating Cst - 5,631 | | ‘ 5,631 (5,631), -
EW Archives & Records Management Svcs = = | - 0
EY Software Licenses and Maintenance 102,000 29,830 ‘ - o 72,170 102,000 (0) S
EZ Other Goods and Services 1,737 (1,007) ) i 2,744 1,737 0




Travel

117,048 30,345 4,877 5,939 3,739 4,877 5,439 4,839 6,939 4,877 4,877 76,748 40,300
GA In-State Subsistence & Lodging 70,512 18,835 2,938 | 4,000 1,800 2,938 3,500 | 2,900 | 5,000 2,938 2,938 47,787 22,725 Travel - As allotted
GB In-State Air Transportation - 641 ! | | ! 641 (641)
GC Private Automobile Mileage 12,000 7,084 500 500 500 500 500 500 | 500 500 500 11,584 416 |Travel - As allotted
GD Other Travel Expenses 4,512 666 188 188 188 188 188 188 188 188 188 2,358 2,154 |Travel - As allotted
GF Out-of-State Subsistence & Lodging 3,000 675 125 125 125 | 125 | 125 125 125 | 125 125 1,800 1,200 Travel - As allotted
GG Out-of-State Air Transportation 1,512 259 63 63 63 63 | 63 | 63 63 63 63 826 686 Travel - As allotted
GN Motor Pool Services 25,512 2,185 1,063 1,063 ‘ 1,063 1,063 : 1,063 | 1,063 | 1,063 1,063 1,063 11,752 13,760 Travel - As allotted
Capital Outlays 141,315 15,108 - - - - - - - - 126,207 141,315 (0)
| { ‘ }Capita] Outlays (equipment)- Allotment total - will adjust June of each
JA Noncapitalized Assets 141,315 15,108 ‘ ‘ 126,207 141,315 | (0)IFY to actual expended
Grants - 300 - - - - - - - - - 300 (300)
NZ Other Grants and Benefits - 300 \ | | 300 (300)|
Total Dollars
1,592,000 829,940 66,826 67,888 65,688 67,680 68,335 67,735 70,064 68,002 288,006 1,660,164 (68,164)
Grants to Counties
Grants 38,434,000 24,056,454 1,755,500 1,100,000 1,100,000 1,755,500 1,100,000 1,100,000 1,755,500 1,100,000 3,611,046 38,434,000 0
NZ Other Grants and Benefits 38,434,000 24,056,454 1,755,500 | 1,100,000 1,100,000 1,755,500 . 1,100,000 i 1,100,000 | 1,755,500 | 1,100,000 | 3,611,046 38,434,000 0
Total Dollars 38,434,000 24,056,454 1,755,500 1,100,000 1,100,000 1,755,500 1,100,000 1,100,000 1,755,500 1,100,000 3,611,046 38,434,000 0




2017-19 Biennial Budget
Supplemental Decision Package

Agency: 406 County Road Administration Board

DP codettitle: Centralize IT Systems, Services and Security
Budget period: 2017-19

Budget level: ML or PL

Agency Recommended Summary text: This decision package provides funding for the County Road
Administration Board to pay for services to WaTech, compliant with Office of the Chief Information Officer policy 184.

Fiscal detail:
Operating Expenditures FY 2019 FY FY FY
Fund 108 $70,739 $ $ $
Total Expenditures $70,739 $ $ $
Biennial Totals $70,739 $
Staffing FY 2020 FY 2021 FY 2022 FY 2023
FTEs 0 0 0 0
Average Annual 0 0
Object of Expenditure FY 2020 FY 2021 FY 2022 FY 2023
Obj. ? $70,739 $ $ $
Revenue FY 2020 FY 2021 FY 2022 FY 2023
Fund 108 $0 $0 $0 $0
Total Revenue $0 $0 $0 $0

Biennial Totals $70,739 $



Package description

The funding requested in this decision package is to offset WATECH Data Center costs required to
be in compliance with OCIO policy 184, and mitigate their impact to the Agency I'T resources.

What is your proposed solution?
Move physical equipment to “half-rack” at WATECH Data Center
What are you purchasing and how does it solve the problem?

This package includes $1,000/month for renting “half-rack” at WATECH Data Center starting
November 2018 for a total expenditure of $8,000. Also, we will incur an expenditure of $62,739.00
to purchase and move network equipment from Agency Data Center to State Data Center by June
30, 2019 per policy 184.

What alternatives did you explore and why was this option chosen?

We initially tried to pursue the “half-rack” option with a $750 monthly cost, but due to the KW
usage for the equipment, being placed at WaTech it placed CRAB into the full rack range, with a
$1,000.00 monthly charge.

We also explored moving services to WaTech cloud. Cost for cloud services included per processor,
RAM and storage costs that would have exceeded the $1,000.00 a month rack rental and require the
migration of our systems into the state run Active Directory.

WaTech has quoted us the cost of the move at $62,739.00 to move our equipment to their facilities.
Assumptions and calculations

Expansion or alteration of a current program or setvice

N/A

Detailed assumptions and calculations

Wortkforce assumptions

N/A

Strategic and performance outcomes

In compliance with OCIO policy 184 targeted at centralizing state data center, the $1,000/ month
rent for a fiu/l-rack in the WATECH Data Center is the most cost effective strategy for a small
Agency. Also, we will incur an expenditure of $62,739.00 to move our equipment.



Performance outcomes

CRAB expects to maintain the 99.9% uptime of Agency I'T services/resources offered to internal
and external stakeholders.

Other collateral connections
Intergovernmental - N/A

Stakeholder response - N/ A

Legal or administrative mandates - N/ A
Changes from cutrent law - N/A

State workforce impacts - N/A

State facilities impacts - N/ A

Puget Sound recovery -IN/A

Other supporting materials -N/A

Information technology (IT)

Information Technology
Does this DP include funding for any IT-related costs, including hardware,

software (including cloud-based services), contracts or IT staff?
" No
f* Yes

Please download the IT-addendum and follow the directions on the bottom of
the addendum to meet requirements for OCIO review. After completing the IT
addendum, please upload the document to continue.



2017-19 IT ADDENDUM

NOTE: Only use this addendum if your decision package includes IT and does
NOT relate to the One Washington project.

Part 1: Itemized IT Costs

Please itemize all IT-related costs, including hardware, software, services (including cloud-based
services), contracts (including professional services, quality assurance, and independent verification
and validation), or I'T staff. When itemizing costs, please consider the total cost of the combined
level of effort which includes: the associated costs, from planning through closeout, of state, vendor,
or both, in order to purchase, acquire, gather and document requirements, design, develop or
configure, plan or conduct testing, and complete implementation of enhancement(s) to an existing
system.

Information Technology Items in this DP

y : FY 2019 FY FY FY
(insert rows as required)
WA TECH Server Storage 70,739
Total Cost 70,739

Part 2: Identifying IT Projects
If the investment proposed in the decision package is the development or acquisition of an IT
project/ system, or is an enhancement to or modification of an existing I'T project/system, it will
also be reviewed and ranked by the OCIO as required by RCW 43.88.092. The answers to the three
questions below will help OFM and the OCIO determine whether this decision package is, or
enhances/ modifies, an I'T project:

1. Does this decision package fund the development or acquisitionof a  CYes X No

new or enhanced software or hardware system or service?

2. Does this decision package fund the acquisition or enhancements OYes X No
of any agency data centers? (See OCIO Policy 184 for definition.)
3. Does this decision package fund the continuation of a project that OYes X No

is, or will be, under OCIO oversight? (See OCIO Policy 121.)

If you answered “yes” to any of the above questions, you must answer the questions in Part 3 to
finish the I'T Addendum. Refer to Chapter 10 of the operating budget instructions for more
information and a link to resources and information about the evaluation criteria questions.

Part 3: IT Project Questions

Agency readiness/solution appropriateness

Organizational change management

1. Describe the types of organizational changes expected because of this effort. How has your

agency considered these impacts in planning the project and within this funding request?
Include specific examples regarding planned Organizational Change Management (OCM)
activities and whether or how the requested funding will support these efforts.

Agency technology portfolio risk assessment

2019-21 Budget Instructions

June 2018



2. How does this project integrate into and/ or improve the overall health of your agency’s I'T
portfolio? Include specific examples such as system efficiencies, technology risks mitigated,
technology improvements achieved, etc.

Solution scale
3. Explain how this investment is scaled appropriately to solve the proposed business problem.
Described what considerations and decisions the agency has made to determine the sizing of

this investment and why it is appropriate to solve the business problem outlined in the decision
package.

Resource availability
4. How has the agency determined the resources required for this effort to be successful? How
does this funding request support that resourcing need? If the agency intends to use existing
resources for this effort, how are risks around resource availability being addressed?

Investment urgency
5. With regards to the urgency of this investment, please select one of the following that most
closely describes the urgency of your investment, and explain your reasoning:

1 This investment addresses a currently unmet, time sensitive legal mandate or addresses audit
findings which require urgent action.
Reason:

[0 This investment addresses imminent failure of a mission critical or business essential system
or infrastructure and will improve that issue.
Reason:

[ This investment addresses an agency’s backlog of technology systems and provides an
opportunity for modernization or improvement.
Reason:

[J This investment provides an opportunity to improve services, but does not introduce new
capability or address imminent risks.
Reason:

Architecture/Technology Strategy Alignment
Strategic alignment
6. Using specific examples, describe how this investment aligns with strategic elements of the
Enterprise Technology Strategic Plan. Examples of strategic principles that tie back to tenets of
the strategic plan include, but are not limited to: buy don’t build, solutions hosted on modern
hosting solutions, solutions promoting accessibility, early value delivery of functionality
throughout the project, and modular implementation of project features.

Technical alighment
7. Using specific examples, describe how this investment aligns with technical elements of the
Enterprise Technology Strategic Plan. Examples of technical principles that tie back to tenets of
the strategic plan include, but are not limited to: data minimization, incorporating security

principles into system design and implementation, publishing open data, and incorporating
mobile solutions into systems.

2019-21 Budget Instru




Governance processes
8. What governance processes does your agency have in place to support this project, or what new
governance processes will be introduce to accommodate this effort? Examples of governance
processes include executive sponsorship and steering, vendor/ contract management, change
control, quahty assurance (QA), independent verification and validation (IV&V), and
incorporating stakeholder feedback into decision making processes. Provide examples of how

your proposed budget includes adequate funding and planning for governance processes, if
applicable.

Interoperability, interfaces and reuse
9. Does this proposed solution support interoperability and/or interfaces of existing systems
within the state? Does this proposal reuse existing components of a solution already in use in

the state? If the solution is a new proposal, will it allow for such principles in the future?
Provide specific examples.

Business/Citizen Driven Technology
Measurable business outcomes
10. Describe how this proposed IT investment improves business outcomes within your agency?
Provide specific examples of business outcomes in use within your agency, and how those
outcomes will be improved as a result of this technology.

Customer centered technology
11. Describe how this proposed investment improves customer experience. Include a description
of the mechanism to receive and incorporate customer feedback. If the investment supports
internal I'T customers, how will agency users experience and interact with this investment? If
the customers are external (citizen), how will the citizen experience with your agency be
improved as result of implementing this investment? Provide specific examples.

Business process transformation
12. Describe how this I'T investment supports business processes in your agency. Include the
degree of change anticipated to business processes and the expected improvements as a result
of this technology. Describe how the business and technology will coordinate and
communicate project tasks and activities. Provide specific examples of how business processes

are related to this technology and expected improvements to business processes as a result of
implementing this technology.




October 2018 CRABoard Meeting
Deputy Director’s Report

. County Engineer Changes since July 2018

. Effective April 30, 2018, Douglas County continues under Acting County
Engineer Aaron Simmons, PE, and remains in effect until the Board
appoints a new engineer.

. Effective May 1, 2018, Kittitas County continues under acting County
Engineer Mark Cook, PE, for a period not to exceed six months, ending
November 1, 2018. Kittitas County has requested an extension until May
23, 2019 to fill the position.

. Effective May 21, 2018, Columbia County continues under acting County
Engineer Grant Morgan, PE. By email October 2, 2018 Columbia County
informed CRAB it had hired Charles Eaton, PE, to begin employment
December 1, 2018.

. Effective July 16, 2018, Mason County continues under acting County
Engineer Jerry Hauth PE, for a period not to exceed six months, expiring
January 16, 2019.

. Effective September 11, 2018, Clark County Engineer Heath Henderson
resigned and effective September 12, 2018, Clark County appointed
Ahmad Qayoumi, PE, as Interim Public Works Director and Acting County
Engineer. Mr. Qayoumi was appointed Clark County Engineer, effective
November 13, 2018.



B. County Visits completed since July 2018

Columbia County (2)
Stevens County
Walla Walla County
Thurston County
Wahkiakum County
Lewis County
Cowlitz County
Clallam County

There were numerous contacts with County Engineers in other various venues.



C. County Audit Reports reviewed since July 2018

The 1997 State Auditor Office (SAO) audit of CRAB concluded that the minutes of

the Board meetings needed specific mention of SAO audits of the counties and of
any findings that might relate to the statutory responsibilities of CRAB. The minutes

also need to reflect any recommendations from the CRABoard to staff in response

to the audits. This report details our staff procedures to satisfy the SAO.

CRAB has reviewed 42 audit reports representing 30 counties since the July 2018
board meeting. Sixteen audits contained a total of 22 findings issued and five

involved County Road Funds in some form. Additionally, 11audits contained 17
prior findings; none involved County Road Funds. Any audit with a number under
the “NewFind#” or “PrevFind#” heading revealed findings involving County Road
Funds. Status of those findings are also shown below:

2017 Audits

Report # Entity/Description Report Type Audit Period Date Rel d| New? |Co.Rd?| Prev? | Status
1022356 |Whatcom County Accountability 01/01/2017 to 12/31/2017 10/11/2018
1022215  [Klickitat County Accountability 01/01/2017 to 12/31/2017 10/1/2018
1022208  [Klickitat County Financial and Federal 01/01/2017 to 12/31/2017 9/28/2018
1022231 [Franklin County Financial and Federal 01/01/2017 to 12/31/2017 9/28/2018 1 NCR
1022114 |Lewis County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 2 NCR
1022142  |Pacific County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 1 NCR 1 NCR
1022199 |San Juan County Accountability 01/01/2017 to 12/31/2017 9/27/2018
1022223 [Spokane County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018
1022225 |Whatcom County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 1 NCR
1022230 |Columbia County Accountability 01/01/2017 to 12/31/2017 9/27/2018 1 NCR
1022264 |[Columbia County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 1 1
1022280 |Kittitas County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 1 NCR 1 NCR
1022308 |Pierce County Financial and Federal 01/01/2017 to 12/31/2017 9/27/2018 1 NCR 2 NCR
1022190 [Clallam County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018 1 NCR
1022202 |Clallam County Accountability 01/01/2017 to 12/31/2017 9/24/2018 1 1
1022210  |Asotin County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018
1022222 |Walla Walla County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018
1022224 [King County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018 1 NCR 4 NCR
1022235 |Mason County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018 3 1
1022251 |Jefferson County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018 1 NCR 1 NCR
1022253  |Whitman County Financial and Federal 01/01/2017 to 12/31/2017 9/24/2018
1022089 [Lincoln County Financial and Federal 01/01/2017 to 12/31/2017 9/20/2018
1022115 |Lewis County Accountability 01/01/2017 to 12/31/2017 9/20/2018
1022180 |[Pend Oreille County Financial and Federal 01/01/2017 to 12/31/2017 9/20/2018
1022184 |San Juan County Financial and Federal 01/01/2017 to 12/31/2017 9/20/2018 1 NCR
1022194 [Douglas County Financial and Federal 01/01/2017 to 12/31/2017 9/20/2018 2 1
1022216 [Stevens County Financial and Federal 01/01/2017 to 12/31/2017 9/20/2018 1 NCR
1022139 |Okanogan County Financial and Federal 01/01/2017 to 12/31/2017 9/17/2018 1 NCR
1022157 |Okanogan County Accountability 01/01/2017 to 12/31/2017 9/17/2018 1 NCR
1022161 |Grays Harbor County Financial and Federal 01/01/2017 to 12/31/2017 9/17/2018 2 NCR
1022170 |Grays Harbor County Accountability 01/01/2017 to 12/31/2017 9/17/2018
1022092 [Snohomish County Financial and Federal 01/01/2017 to 12/31/2017 9/13/2018
1022011 |Adams County Financial and Federal 01/01/2017 to 12/31/2017 9/6/2018
1022026 |[Wahkiakum County Financial and Federal 01/01/2017 to 12/31/2017 9/6/2018
1021948 |Island County Accountability 01/01/2017 to 12/31/2017 8/23/2018
1022004 |Island County Financial and Federal 01/01/2017 to 12/31/2017 8/23/2018 1 NCR
1021771 |Clark County Financial and Federal 01/01/2017 to 12/31/2017 8/2/2018 1 NCR
1021792 |Clark County Accountability 01/01/2017 to 12/31/2017 8/2/2018
1021815 [Benton County Financial and Federal 01/01/2017 to 12/31/2017 8/2/2018
1021897 |Kitsap County Financial and Federal 01/01/2017 to 12/31/2017 8/2/2018 4 1
1021886 [Kitsap County CAFR 01/01/2017 to 12/31/2017 7/26/2018
1021895 |Kitsap County Attestation Engagements | 01/01/2017 to 12/31/2017 7/26/2018

TOTAL 22 5 17

NCR Non-County Road
CR-FC County Road-Fully Corrected
CR-PC County Road-Partially Corrected




D. Other Activities and Visits since July 2018

26-27 July

7 August

9 August

10 August

14 August

16 August
16-17 August
21 August

22 August

28 August

28 August

29 August

30 August

4 September
7 September
10 September
11 September
12 September
17 September
18 September
20 September
25 September
25 September
26 September
26 September
28 September
2 October

3 October

3 October

3 October

4 October

9 October

10 October
11 October
11-19 October
23 October
23 October
25-26 October

CRABoard Meeting

WTSC GIS-Mo Contract Meeting

GIS-Mo Executive Steering Committee Meeting
Columbia County Engineer Interview

Stevens County Visit

Walla Walla County Visit

Columbia County Engineer Interviews
SAO/CRAB Meeting

Thurston County Project Visit

GIS-Mo Sole Source Submittal Review
CRAB/WSACE Meeting

GIS-Mo GIS Work Group Meeting

Professional Development Conference Call
Professional Development Conference Call
Culvert Issues Review w/ Jane Wall
Professional Development Conference Call
Wahkiakum County Visit

GIS-Mo Executive Steering Committee Meeting
Executive Team Meeting

CRAB Relocation Project Review w/ DES
Short Span Bridge Webinar

Executive Team Meeting

Lewis County PWD Interview Panel

CRABoard Agenda Meeting

Cowlitz County Dike Road FDR Project Visit
Professional Development Conference Call
Executive Team Meeting

CRABstaff First Aid Course

CRABstaff Meeting w/ Bryan Moore- Leg. Staff
CRAB Relocation Project Review w/DES-No Show
Clallam County SAO Finding Review

Executive Team Meeting

CRAB Web Site Meeting

GIS-Mo Executive Steering Committee Meeting
Vacation

Executive Team Meeting

CRAB Quarterly Budget Meeting

CRABoard Meeting

CRAB Office
CRAB Office
CRAB Office
Dayton

Loon Lake Area
Walla Walla
Dayton
Olympia
Hunter Point
CRAB Office
CRAB Office
CRAB Office
CRAB Office
CRAB Office
CRAB Office
CRAB Office
Cathlamet
CRAB Office
CRAB Office
CRAB Office
CRAB Office
CRAB Office
Chehalis
CRAB Office
Woodland
CRAB Office
CRAB Office
CRAB Office
CRAB Office
CRAB Office
Port Angeles
CRAB Office
CRAB Office
CRAB Office
E. Washington
CRAB Office
CRAB Office
CRAB Office



ENGINEERING AND ADMINISTRATIVE SUPPORT SPECIALIST REPORT

Prepared by Derek Pohle, PE
CRABoard Meeting — October 25, 2018

Reporting Period: August 2018 thru October 2018

COUNTY VISITS

Thurston 8/1 and 8/16
Cowlitz 9/26
Clallam 10/4
Kitsap 10/11

COUNTY CONTACTS/CONSULTING

Total Contacts: 51

Number of:  Counties: 22 Other Agencies: 12 Public: 3

COUNTY AUDITS — For Fiscal Year 2017

One new audit issue, with compliance components initiating consultative contacts,
involving the road fund or road departments, has been reviewed in the last quarter,
Clallam County.

OFFICE OF THE COUNTY ENGINEER TRAINING

None conducted.

COUNTY ENGINEER DESK REFERENCE

No Activity

OTHER ACTIVITIES OF THE EASS

e CFCIP — Submittal to Legislature/budget packet
e RAP WAC updates

e SAO meeting regarding Road Levy Diversion

e CRAB/WSACE Managing Director meeting

e First Aid refresher course



COMPLIANCE & DATA ANALYSIS MANAGER’S REPORT
Prepared by Drew Woods, PE

CRABoard Meeting — October 26, 2018

Reporting Period: July 26, 2018 thru October 19, 2018

COMPLIANCE

STANDARDS OF GOOD PRACTICE:

On September 4, 2018, the CRAB Annual Reporting System (CARS) forms due December 315t
went live. Forms due on or before December 31, 2018:

=

m

“m

“m

“m

“Em

“Em

Six-Year Transportation Improvement Program (TIP) and Budget Analysis
Annual Construction Program

County Arterial Preservation Program (CAPP)

County Budget Summary

Pavement Management System Certification for CAPP

Work Plan and Budget for Maintenance Management System (MMS)
Engineer Certification of December Forms

WAC 136-12 — Vacancy or Change in Position of County Engineer:

1.

Clark County: Heath Henderson, P.E. tendered his resignation with his last day at the
county being September 11, 2018. On September 18, 2018, the BOCC designated
Ahmad Qayoumi, P.E. as acting county road engineer per WAC 136-12 for a period not
to exceed six months, in conformance with the standard of good practice for vacancy or
change in the position of county engineer. Notice to CRAB was mailed/emailed in a
timely manner per the standard of good practice on September 5, 2018.

The county administrator has appointed Ahmad Qayoumi to be the county engineer. A
resolution will be before the BOCC on November 13, 2018 to confirm the appointment.

Update on Other Vacancies:

Effective Six-Month

County Notes

Date Expiration

Douglas | April 30,2018 | October 31, 2018 See below

Kittitas April 30, 2018 | October 31, 2018 See below



Count Effective Six-Month Notes
y Date Expiration

Charles Eaton from Canby, OR begins
Columbia  June 14, 2018 | December 14, 2018 December 1%, Engineering director at City
of Milwaukie, Oregon.

Mason July 16, 2018 | January 16, 2019 Interviews on October 24, 2018

s Douglas County is actively recruiting for the vacant position. There has been an offer of
employment made, but it was not accepted. The county commissioners will be
extending the appointment of Aaron Simmons as acting county engineer while the
search continues.

s Kittitas County: On October 2, 2018, Kittitas County has extended the appointment of
Mark Cook, PE for an additional six months beyond the original six months. See
attached correspondence.

County Audits — For Fiscal Year 2017

From July 26, 2018 to October 26, 2018, there was one audit finding involving county road
funds:

% Clallam County’s FY 2017 accountability audit had a finding regarding their indirect
cost distribution method. This finding was after receiving management letters for the
same issue for FY 2015 and FY 2016. CRAB staff is working with the County to develop
a corrective action plan; however, the retirement of the county’s two top financial
positions is impacting the timeline.

CERTIFICATION

Per the SAO’s recommendation, | hereby certify that | have reviewed all of the above
compliance reporting with the Deputy Director.

OTHER ACTIVITIES OF THE C&DA MANAGER

= County Visits:

a. Pacific County — September 5t
Wahkiakum County — September 11t
Kittitas County — September 18t
Okanogan County — September 19t
Chelan County — September 19t
Douglas County — September 20t
Cowlitz County — September 26t
Clallam County — October 4t

S@ 0 a0 T



i. Kitsap County — October 11t
s Professional Development Conference Committee:
a. Numerous conference calls
% National Association of County Engineers:
a. Pavement Preservation Committee
i. August 28™ & October 19t — Conference Calls
b. Unpaved Roads Committee — September 215t (Conference Call)
i. Inaugural Meeting — New committee for NACE
c. Board Meeting — October 15™ & 16™ (San Antonio)



KITTITAS COUNTY
DEPARTMENT OF PUBLIC WORKS

KITTITAS COUNTY Mark R. Cook, PE Director

October 04, 2018

Mr. Drew Woods, PE

Compliance and Data Analysis Manager
2404 Chandler Court SW

Olympia, WA 98502

RE: Kittitas County Road Engineer
Dear Mr. Woods:

We are transmitting Kittitas County Board of County Commissioners Resolution 2018-159
(attached) for your consideration. The action is necessary as we are beginning open solicitation
for the vacant County Road Engineer position vacated by Mr. Lucas Huck. We anticipate
advertising an initial 30 days before interviewing first round candidates. It is unlikely that we
will have an employee here until early December at the earliest.

During the past five months, our Engineering Services Manager (Ms. Sara Folk) has job
shadowed me in actions before the Board of County Commissioners. She has gained specific
County Road Engineer experience and we both believe the time has come to solicit the industry
for interested candidates. It is my expectation that Ms. Folk will apply for the vacant County
Road Engineer position. Thank you for your patience during the past five months allowing us to
create a professional development opportunity for Ms. Folk.

Sincerely, ;

Mark R. Cook, PE
Director/Interim County Road Engineer

G Kittitas County Board of County Commissioners

411 N. Ruby St, Suite #1 TEL (509) 962-7523
Ellensburg, WA 98926 FAX (509) 962-7663



BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON

RESOLUTION NO. 2018 - / ©> .

EXTENDING THE PUBLIC WORKS DIRECTOR AS INTERIM COUNTY ROAD
ENGINEER FOR AN ADDITIONAL SIX MONTHS ENDING MAY 23,2019

WHEREAS: The Board of County Commissioners appointed the Public Works Director as
Interim County Road Engineer pursuant to Resolution 2018-066: and

WHERFEAS: Public Works has begun the solicitation process for hiring a County Road
Engineer; and

WHEREAS: The hiring process will likely exceed the date established (11-23-2018) by the
Board (Resolution 2018-066) for hiring a full time replacement County Road

Engineer; and

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the
best interest of the public, does hereby extend the Public Works Director as Interim County
Engineer for an additional period of six months ending on May 23, 2019.

DATED this 2nd day of October, 2018, at Ellensburg, Washington.

BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON

- \_‘ i

Laura Osiadacz, Chairman
Attest:

[1 Clerk of the Board- Julic Kjorsvik (i L fb T

Obie O"Brien, Vice-Chairman

G i
e
= 4
{

& S
L oo -6 § »
ik : i _— st e

Cory Wright. Commissioner

w"Depyty Clerk of the Board- Mandy Buchholz




October 2018 CRABoard Meeting
Information Services Update

A. Ongoing Projects
a. GIS-Mo Project
i. Kickoff Scheduled November 7t & 8t 2018
ii. Contracting & Procurement Activities
1. Increase Request for Delegated Authority Approved
2. Sole Source Approved
3. Contract Reviewed by A.A.G. and Vendor with mutual acceptance, ready for
signature
4. Investment Plan Submitted
iii. Presentations
1. Northwest Pavement Management Conference (NWPMA) —Oct 2018
2. Road Design Conference (RDC) —Oct 2018
3. WSAC/E Fall Conference —Nov 2018
4. GIS Day—Nov 2018
iv. GIS Specifications Work Group in Planning Stages
1. Workgroup Demographics
2. Concluded October 2018 (ahead of schedule); all objectives satisfied
3. Finalizing Metadata Standards with OCIO
b. WATECH Migration Project
i. Met with WaTech October 2018 to discuss next steps
ii. Investigating Cloud Migration Alternatives
iii. OCIO is requiring CRAB to submit a status update on the 5 of every month until
migration is completed.
c. CRAB Website Enhancement Project
i. Schedule update, launch planned for fall (December) 2018
ii. CRAB staff providing and reviewing content
iii. Short demo to follow report
d. Virtualize SQL Server
i. Critical to WATECH Migration project
ii. HelpDesk successfully migrated to new environment September 2018
iii. Anticipate complete migration by November 2018



http://crab-gis.crabint.wa.gov/portalnew/apps/MapSeries/index.html?appid=09ba04ff68744437aea4b24937609098
http://crab-gis.crabint.wa.gov/portalnew/apps/MapSeries/index.html?appid=09ba04ff68744437aea4b24937609098

Additional Information Services Activities Update
a. Administrative
i.  CRAB IT Systems Security Specialist Hired
i. Scott Campbell, October 15t 2018
ii. IT Staff Professional Development
i. Staff attended Northwest VUEWorks User Conference in Boise, Idaho (August
2018)
ii. Various staff have participated in monthly Webinars to familiarize with
VUEWorks
iii. Cameron delivered orientation of ESRI products and terminology to staff
b. System Security Update
i.  Audit of network security performed during staff transition
ii.  AntiVirus on servers updated after audit identified out-of-date
iii.  Quarterly vulnerability testing performed
c. CRAB Customer Training and Support
i.  CRAB Customer Training
e Demand for One Day Training (County Staff Turnover)
1. Eastside training planned for November 30t 2018
2. Olympia (Westside) training scheduled for December 7t 2018
ii.  CRAB Customer Support
e 3@ Quarter, 2018 — 66 issues reported across 13 categories; 50 issues resolved
across 9 categories.

Q3 2018 Resolved Issues by Month

25
20
20 18
15 12
10
5
0

July August September

Q3 2018 Percent Resolved by Category

2%

= CARS = CRAB Website = CTM Dashboard
Data Services ~ ®m Hardware issues = Mobility

m Other = RAP Online = SignRate



29t Annual Road Design Conference
* Learn, Relate, & Collaborate *

Day 1 - Wednesday, October 31, 2018
Conference Kick-Off Presentations by Autodesk® Inc.

8:00am-92:00am

Registration & Coffee Break Provided by Autodesk — Centennial Ballrooms

9:00am

Welcome: Sarah Cunningham, P.E., Product Manager, InfraWorks and James Wedding, P.E., Technical
Specialist

9:00am-9:45am

Keynote Speaker: Sarah Cunningham, P.E., Product Manager, InfraWorks
This session will present an overview of the civil infrastructure market, current frends, and Autodesk’s Civil
Infrastructure strategy for design, documentation and collaboration on infrastructure projects.

9:45am-10:30am

Topic:
Autodesk & Esri: What this partnership means to you, where we are now, and where we're headed

10:30am-11:00am

Break

11:00am- Noon

Topic:
Bridge Design Improvements: New tools for bridge design, from concept to structural detailing

Noon-1:00pm

Lunch Provided by Autodesk

1:00pm-2:15pm

Topic:

Greatest Hits from the Autodesk AEC Collection: Using Drones for Captures, Presenting your Civil 3D Designs,

Swept Path Analysis, and Parking Design

2:15pm- 2:45pm

Break

2:45pm-4:00pm

Topic:

Taking it to the Streets: Using BIM 360 to Better Collaborate and Coordinate During the Construction Process

4:00pm-4:30pm

Topic:
Open Discussion with the Autodesk personnel

5:00pm-6:30pm

Social sponsored by PPl Group - Suite 5423 (Dinner on your own)




29t Annual Road Design Conference
* Learn, Relate, & Collaborate *

Day 2 - Thursday, November 1, 2018

8:00am-92:00am

Registration - Vendor Exhibits Open

9:00am-92:15am

CRAB Staff Introductions - Jim Ayres, P.E., CRAB Design Systems Manager
Welcome: John Koster, Executive Director, County Road Administration Board

9:15am-10:15am

Washington State Association of County Engineers (WSACE) County Award recipients
e 2018 WSACE Engineer of the Year, Benton County Engineer Matt Rasmussen, P.E., P.L.S.
2018 WSACE Project Manager of the Year — Kathleen Neuman, Associate Engineer, Franklin County

10:15am-10:30am

2018 CRAB Design Systems Software Survey Results — Jim Ayres, P.E., CRAB

10:30am—11:00am

Break

11:00am-Noon

Roundtable: This is your opportunity to sit down with County and Autodesk personnel who are the decision makers
and managers of the processes and software that many of you use on a daily basis. Discuss and listen to your
and other county users’ thoughts about the software and what you sense can make it better. Topics of discussion
will range from general everyday topics to the overall big picture that each of your county offices deal with.

Roundtables 1-4 - Design Practice & Systems View Roundtable 5 — Autodesk Software Systems
County Personnel Moderators: Open Forum
Kim Pfaff, Project Engineer, Yakima County AutoCAD, Civil 3D, Map 3D, and Infraworks
Kathleen Neuman, Associate Engineer, Franklin County Autodesk Team Moderators:
Kirstin Thornton, CAD/CAE Support Tech., Pierce County Sarah Cunningham, P.E., Autodesk Product
Kelly Boyd, CAD/CAE Support Engineer, Pierce County Manager
Matt Rasmussen, P.E., P.L.S., County Engineer, Benton County James Wedding, P.E., Autodesk Technical
Design Practices- Focus will be on day to day design practices: Specialist

e Corridor & Intersection Modeling Topic Suggestions:

e Preparation and interpretation of contract documents e User wish list

e Are you involved with Building Information Modeling versus Site
Information Modeling process?

e  What are your current Stormwater or Fish Barrier Design concerns?

County Office Workflow - Focus here will be on the big picture:

e Cost analysis to identify high-cost and high-risk items

e Whatis the required data for input-output and goals in your county
systems thinking?

e Does your county have a long-term plan for project
management/systems engineering?

e Suggestive changes to the fundamental way your county runs

Productivity enhancements
Performance improvements
Backwards file compatibility
Plotting production output
Styles template files

Best hardware configuration
Modeling with Civil 3D
Project management tool
Data exchange with Civil3D
New modules for InfraWorks
Benefits of conceptual design
Will InfraWorks eventually be
transforming into Civil3D?2




12:00pm-1:00pm

Lunch Provided by Info Tech, Inc.

1:00pm-1:30pm

WDFW - Tom Jameson LTC, USA Retired, Habitat Program - Fish Passage & Screening Division Manager &

Justin Zweifel, Deputy Fish Passage Division

Status of fish barrier lawsuit as well as fish barrier designs. Washington's roads and highways present thousands of
barriers to salmon and steelhead swimming upstream to their natural spawning habitat. If the fish cannot pass,
their productivity and presence upstream are severely limited. In response to a federal court injunction in 2013,
the State of Washington began replacing all state-owned barriers, but that does not address barriers that are
privately owned or belong to local governments, or those that lie outside of the culvert injunction case area. This
presentation will outline the fish passage problem, discuss the funded barrier removal programs within the state,
outline fish screening and the state's technical assistance services for fish passage barrier owners and water users.

1:30pm-2:15pm

UAYV Presentation #1 - Bryan A. Chappell & Bruce Wagner - Pierce County Public Works

We have been utilizing drone technologies for nearly two years in a variety of scenarios. Our first use case was to
efficiently & accurately acquire volumetric data for our multiple pit sites. This year we began using our drone to
document levee repair sites, provide highly accurate site surveys, and orthomosaic overviews, as well as 3D
models and point clouds. Our next goal is to utilize a LIDAR equipped drone to safely perform levee inspections.

2:15pm-3:00pm

UAV Presentation #2 - Justin Roozen - Environmental Manager, Douglas County Transportation & Land Services
Utilizing UAV's from step 1 to step 7 at Douglas County and how your county can do it too!
1. Selling our program to management 5. Example project
2. Sefting up the policy 6. Expanding the program to other uses (Sheriff, etc.)
3. Hardware 7. Issues/problems
4. Software 8. Questions

3:00pm-3:15pm

Break — Cookies and Sodas

3:15pm-4:00pm

Monte Smith P.E., Sargent Engineers

Sargent Engineers has provided engineering consulting services on structural projects since 1951. Bridge load
ratings are required on every public bridge. They are used to determine deficient bridges, post bridges, and
evaluate whether a load should cross a bridge. This discussion looks at the history of bridge load ratings, how a
legal load is defined in law, the different methods of bridge load rating, the assumptions used in rating a bridge,
and how to interpret bridge load ratings.

4:.00pm-4:45pm

Cameron Cole - GIS Administrator, County Road Administration Board (CRAB)
Cameron will present an infroduction to GIS-Mo, explaining how integrating Esri and AutoCAD can benefit
reporting to CRAB and assist the counties with better data and workflows.

4:450m-5:30pm

Meet in Suite 5423 prior to dinner on your own




29t Annual Road Design Conference
* Learn, Relate, & Collaborate *

Day 3 - Friday - November 2, 2018

8:00am-8:30am

Breakfast sponsored by Carlson Software

Sponsor’s Presentation Forum

8:30am-915am

Hope Findley, Senior Sales Consultant, The PPl Group

Topic: "Tools to Rule Productivity and Time" a web demo of our Civil 3D briefcase tools.

PPI Group's AutoCAD Civil 3D Briefcase is a set of essential productivity plug-ins that will make your work in Civil 3D
fast, easy and efficient. These tools will dramatically reduce the number of tedious tasks and help you focus on
your engineering challenges.

These are the sets of Civil 3D tools in our briefcase:

+ Points + Surface and Grading + Alignments + Profiles + Corridors + Pipes + Analysis + Navigation and
Visibility

9:15am-9:30am

Break

9:30am-10:15a0m

Wendell Gardner, Account Manager, Info Tech, Inc.

Topic: “Software and Services to Facilitate Infrastructure e-Construction”

Info Tech offers a variety of products and services to facilitate and expedite infrastructure e-Construction across
the U.S. and Canada. By involving all stakeholders, Info Tech products and services increase communication and
collaboration for more effective capital program management.

10:15-11:00am Jim Reinbold, Regional Sales Director, Carlson Software
Topic: “The Ever-Changing World of Design.”
See the latest offerings from Carlson Software, from road design to drone photo processing to hydrology and
pressurized pipes. The recently released Carlson 2019 even works with DGN files.
11:000m The results of the annual Project Design Contest and the RDC 2018 Golf Tournament winners announced.

Open Discussion with the counties and CRAB regarding next conference (March of 2020 in Chelan) the 30t Road
Design Conference




WAC 136-130-020 Priorities by project type. The county

road administration board has determined that the interests of

the counties in the several regions will be best served by

encouraging development of a distinct project priority rating

systems for each region.

There shall be five project types eligible for RATA
funding, with each having separate rating systems for project
ranking and selection. The five project types include:

(1) Reconstruction - Emphasis on alignment and grade
changes on fifty percent or more of the project length, and may
include additional travel lanes and right of way costs.

(2) 3R - Resurfacing, restoration, and rehabilitation -
Primary focus on extending the service life of existing facility
involving less than fifty percent vertical or horizontal
changes, and on safety improvements. Right of way costs are
eligible for RATA reimbursement as a part of this project type.

(3) 2R - Resurfacing and restoration - Primary focus on
restoration of the pavement structure on the existing vertical
and horizontal alignment and spot safety improvements. Minor

widening costs are allowed as a part of this project type. Right

WAC (8/29/2018 12:43 PM) [1] NOT FOR FILING



of way costs are not eligible for RATA reimbursement in this
project type.

(4) Intersection - 3R or reconstruction work limited to the
vicinity of an existing intersection, and may include additional
travel lanes and right of way costs.

(5) Bridge and drainage structures - Replacement or major
rehabilitation of an existing bridge or other drainage

structure, and may include additional travel lanes and right of

way costs. Fhe—counlbyroad—adrinistration—board-has—determined

_ -~ | Formatted: List Paragraph, Numbered + Level: 1 +

(2) All NBI listed structures are eligible for replacement or” Numbering Style: a, b, ¢, ... + Startat: 1 + Alignment:
Left + Aligned at: 0.25" + Indent at: 0.75"

rehabilitation. Rehabilitation is the major work

required to restore the structural integrity of a bridge

as well as work necessary to correct major safety

defects.

(b) All non-NBI structures are eligible for replacement of

the existing structure.

WAC (8/29/2018 12:43 PM) [ 2] NOT FOR FILING
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In consultation with the individual regions, the
executive director shall approve the various forms and

procedures necessary to allocate available RATA funding,

consistent with RCW 36.79.080.
[Statutory Authority: Chapter 36.78 RCW. WSR 11-05-005, § 136-
130-020, filed 2/3/11, effective 3/6/11. Statutory Authority:
Chapter 36.79 RCW. WSR 99-01-021, § 136-130-020, filed 12/7/98,
effective 1/7/99. Statutory Authority: Chapter 36.78 RCW. WSR
84-16-065 (Order 56), § 136-130-020, filed 7/30/84.]

WAC (8/29/2018 12:43 PM) [ 3] NOT FOR FILING



WAC 136-161-080 Limitations on allocations of RATA funds
to counties. For any project program period, no county shall
receive a RATA fund allocation greater than the following
maximum project RATA contribution, or percentage of the
forecasted regional apportionment amount:

(1) PSR: No maximum project RATA contribution; 40% limit on
percentage of the forecasted regional apportionment amount;

(2) NWR: No maximum project RATA contribution; twenty
percent limit on percentage of the forecasted regional
apportionment amount;

(3) NER: No maximum project RATA contribution; maximum RATA
contribution to each county for 2R projects is seven hundred
fifty thousand dollars; twelve and one-half percent limit on
percentage of the forecasted regional apportionment amount;

(4) SWR: No maximum project RATA contribution; fifteen
percent limit on percentage of the forecasted regional
apportionment amount;

(5) SER: No maximum project RATA contribution; percentage
varies by county as follows:

(a) Asotin County ten percent

(b) Benton County fourteen percent

WAC (8/29/2018 01:07 PM) [ 1] NOT FOR FILING



(c) Columbia County eleven percent

(d) Franklin County thirteen percent

(e) Garfield County ten percent

(f) Kittitas County thirteen percent

(g) Klickitat County fourteen percent
(h) Walla Walla County fourteen percent
(i) Yakima County twenty percent

(6) The county limits for all eligible and applying
counties in each region will be adjusted to include by equal
share the funding limit of any ineligible or nonapplying county.

(7) Projects must have a total estimated cost of two

hundred and fifty thousand dollars or greater to be eligible for

RATA funding.

[Statutory Authority: Chapter 36.78 RCW. WSR 11-05-005, 8§ 136-
161-080, filed 2/3/11, effective 3/6/11; WSR 10-05-018, 8 136-
161-080, filed 2/4/10, effective 3/7/10. Statutory Authority:
Chapter 36.79 RCW. WSR 08-16-042, 8§ 136-161-080, filed 7/29/08,
effective 8/29/08; WSR 07-17-020, 8§ 136-161-080, filed 8/6/07,
effective 9/6/07; WSR 03-11-046, § 136-161-080, filed 5/16/03,
effective 6/16/03; WSR 99-01-021, § 136-161-080, filed 12/7/98,
effective 1/7/99; WSR 98-09-070, § 136-161-080, filed 4/20/98,
effective 5/21/98. Statutory Authority: RCW 36.79.060. WSR 94-
16-111, 8 136-161-080, filed 8/2/94, effective 9/2/94.]

WAC (8/29/2018 01:07 PM) [ 21 NOT FOR FILING



Chapter 136-12 WAC

STANDARDS OF GOOD PRACTICE—VACANCY OR CHANGE IN POSITION OF

WAC
136-12-010

136-12-020

136-12-030

136-12-045

136-12-060

136-12-070

136-12-080

COUNTY ENGINEER

Last Update: 5/11/17

Purpose and authority.

Procedure during vacancy or change.

Acting county engineer.

Notification of hiring.

Failure to comply.

County engineer in counties that choose to employ a
part-time county engineer or a contract county
engineer.

tant

N ot o
IToo Lo Ccolt

county—engineer—Supervision of non-

engineering county engineer duties in counties with

a part-time county engineer or a contract county

engineer.

DISPOSITION OF SECTIONS FORMERLY CODIFIED IN THIS CHAPTER

WAC (10/15/2018 01:57 PM) [ 1 1] NOT FOR FILING



136-12-040 Duties of acting county engineer. [Regulation 1, §

136-12-040, filed 12/13/67.] Repealed by Order 1,

filed 7/17/68.

136-12-050 Construction during vacancy. [Regulation 1, § 136-

12-050, filed 12/13/67.] Repealed by Order 1, filed

7/17/68.

WAC 136-12-010 Purpose and authority. The laws of the

state of Washington make detailed provisions in chapter 36.80

RCW, for the employment of a county engineer in each county.

This chapter specifies that the county legislative authority of

each county shall employ a county road engineer on either a

full-time or part-time basis, or by contracting with another

county for the engineering services of a county road engineer;

that he/she shall be a registered and licensed professional

civil engineer under the laws of this state; that he/she shall

have supervision, under the direction of the county legislative

authority, of all activities related to the county roads of the

county, including maintenance; that he/she shall certify to the

county legislative authority all bills with respect to county
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roads; that he/she shall keep complete public records of all

road department activities; that he/she shall prepare plans and

specifications for all construction work on the county road

system; give an official bond to the county conditioned upon

faithfully performing all the duties and accounting for county

property entrusted to him or her.

[Statutory Authority: Chapter 36.78 RCW. WSR 17-11-037, § 136-
12-010, filed 5/11/17, effective 6/11/17. Statutory Authority:
Chapter 36.79 RCW. WSR 02-18-018, § 136-12-010, filed 8/22/02,
effective 9/22/02; WSR 99-01-021, § 136-12-010, filed 12/7/98,
effective 1/7/99. Statutory Authority: RCW 36.78.070 and
36.79.060. WSR 96-17-013, § 136-12-010, filed 8/12/96, effective
9/12/96. Statutory Authority: RCW 36.78.080. WSR 90-07-074
(Order 74), § 136-12-010, filed 3/21/90, effective 4/21/90;
Order 13, § 136-12-010, filed 12/26/69; Regulation 1, § 136-12-

010, filed 12/13/67.]
WAC 136-12-020 Procedure during vacancy or change. When a

vacancy or change occurs in the office of county engineer due—*%e

ath—e+r—for any ether—reason, the

county legislative authority shall take immediate steps to find
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county legislative authority or county executive shall—#

writing, by electronic email or official letter, within five

working days, notify the county road administration board of the

vacancy or change, the effective date of the vacancy or change

and of the procedure to be followed during the period of

vacancy. The notice to the county road administration board

shall state that the legislative authority or county executive

has reviewed the requirements within #£his—chapter 136-12 WAC.

[Statutory Authority: Chapter 36.78 RCW. WSR 17-11-037, § 136-
12-020, filed 5/11/17, effective 6/11/17; WSR 14-17-035, § 136-
12-020, filed 8/13/14, effective 9/13/14. Statutory Authority:
Chapter 36.79 RCW. WSR 02-18-018, § 136-12-020, filed 8/22/02,
effective 9/22/02; WSR 99-01-021, § 136-12-020, filed 12/7/98,
effective 1/7/99. Statutory Authority: RCW 36.78.080. WSR 90-07-
074 (Order 74), § 136-12-020, filed 3/21/90, effective 4/21/90;

Regulation 1, § 136-12-020, filed 12/13/67.]

WAC 136-12-030 Acting county engineer. If for any reasons
it is impossible to employ a new county engineer immediately,
the county legislative authority shall designate, by resolution,
an acting county engineer for an interim periods+ not to exceed

six months+ except as provided in WAC 136-12-060. A copy of such
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resolution shall be forwarded to the county road administration

board within five working days of the effective date of the

vacancy.
If the acting county engineer is not a licensed

professional civil engineer, the legislative authority shall

designate a licensed professional civil engineer to perform all

professional civil engineering functions serwviees—during the

interim period as required by chapter 18.43 RCW, and the

unlicensed acting county engineer shall perform only those

functions of the office not requiring a professional civil

engineer's license.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
12-030, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.080. WSR 90-07-074 (Order 74), § 136-12-030, filed
3/21/90, effective 4/21/90; Order 25, § 136-12-030, filed
1/27/75; Order 1, § 136-12-030, filed 7/17/68; Regulation 1, §

136-12-030, filed 12/13/67.]

WAC 136-12-045 Notification of hiring. When final

arrangements for the employment of a new county engineer have

been made, the county legislative authority or the county

executive shall, within five working days, notify the county
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road administration board in writing and shall include the

following information: Name of new county engineer, Washington

professional civil engineer registration number, start date, and

contact information, including an email address when available.
In addition, the notification shall include a copy of the
organization chart detailing the responsibilities of the county
engineer i1if there is an adopted change, WAC 136-50-051, and a
copy of the appointment resolution, letter of appointment, or
copy of the meeting minutes of the legislative authority

recording the appointment.

[Statutory Authority: Chapter 36.78 RCW. WSR 17-11-037, § 136-
12-045, filed 5/11/17, effective 6/11/17. Statutory Authority:
Chapter 36.79 RCW. WSR 02-18-018, § 136-12-045, filed 8/22/02,

effective 9/22/02.]

WAC 136-12-060 Failure to comply. In the case of vacancy

or change, if a county fails to comply with any portion of WAC

2—045—the matter ef—+the—vaecaney—will be

considered at the next regular meeting of the county road

administration board. The county road administration board may

take any action regarding county forces construction, the
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county’s motor vehicle fuel tax distribution, county arterial

preservation program eligibility or rural arterial program

eligibility it deems appropriate: reguire—thatall econstruetion
= = Ntz FAar N~ N~ ot o a4+ A N anA r +ha+ 1717
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dHstributieonof gas—tax—funds—+teo—theceounty-ecase:—Provided

however, that it may continue to grant reasonable extensions in

the event the affected county can give adequate proof or

demonstrate at the next regularly scheduled board meeting that a

diligent effort has been made to secure the services of a

qualified professional civil engineer.

[Statutory Authority: Chapter 36.78 RCW. WSR 17-11-037, § 136-
12-060, filed 5/11/17, effective 6/11/17; WSR 09-23-044, § 136-
12-060, filed 11/9/09, effective 12/10/09. Statutory Authority:
Chapter 36.79 RCW. WSR 02-18-018, § 136-12-060, filed 8/22/02,
effective 9/22/02; WSR 99-01-021, § 136-12-060, filed 12/7/98,
effective 1/7/99. Statutory Authority: RCW 36.78.080. WSR 90-07-
074 (Order 74), § 136-12-060, filed 3/21/90, effective 4/21/90;

Regulation 1, § 136-12-060, filed 12/13/67.]

WAC 136-12-070 County engineer in counties that choose to
employ a part-time county engineer or a contract county
engineer. When the county legislative authority chooses to

employ a county engineer on a part-time basis the terms of such
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employment shall be set forth in a contract adopted by

resolution of the legislative authority. Such contract shall

specify, but need not be limited to: Statement of legal

responsibility, salary or wage arrangements, meetings with the

legislative authority, travel expenses and relationship with

regular employees. A copy of such resolution and contract shall

be forwarded to the office of the county road administration

board within five working days of adoption.

When the legislative authority chooses to contract with

another county for services such contract shall be approved by

resolution of both legislative authorities. Such contract shall

specify, but need not be limited to: Statement of legal

responsibility, salary or wage arrangements, meetings with the

legislative authority, travel expenses and relationship with

regular employees. A copy of the contract and both resolutions

shall be forwarded to the office of the county road

administration board within five working days of adoption by

both counties. Any such contract shall be in accordance with the

procedures of the Interlocal Cooperation Act, chapter 39.34 RCW.
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[Statutory Authority: Chapter 36.79 RCW. WSR 02-18-018, & 136-
12-070, filed 8/22/02, effective 9/22/02; WSR 99-01-021, § 136-
12-070, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-12-070, filed
8/12/96, effective 9/12/96. Statutory Authority: RCW 36.78.080.
WSR 90-07-074 (Order 74), § 136-12-070, filed 3/21/90, effective

4/21/90; Order 13, § 136-12-070, filed 12/26/69.]

WAC 136-12-080 Supervision of non-engineering county

engineer duties Assistant-ecounty-engineer—in counties with a

part-time county engineer or a contract county engineer. When a

legislative authority of a county chooses to employ a county
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perform the day to day supervision of the reoad—department—under

fhe—county engineer duties not requiring a professional civil

engineering license in accordance with policies established by

the legislative authority.

[Statutory Authority: Chapter 36.79 RCW. WSR 02-18-018, § 136-

12-080, filed 8/22/02, effective 9/22/02. Statutory Authority:
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RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-12-080, filed
8/12/96, effective 9/12/96. Statutory Authority: RCW 36.78.080.
WSR 90-07-074 (Order 74), § 136-12-080, filed 3/21/90, effective

4/21/90; Order 13, § 136-12-080, filed 12/26/69.]
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Chapter 136-14 WAC

STANDARDS OF GOOD PRACTICE—PRIORITY PROGRAMMING

Last Update: 12/7/98

WAC
136-14-010 Purpose and authority.

136-14-020 Application.

136-14-030 Process.

136-14-040 Application of process.

136-14-050 Certification.

136-14-060 Inventory records.

WAC 136-14-010 Purpose and authority. The requirement to
develop and adopt both long range and short range programs as a
prerequisite to road construction is established in RCW
36.79.080, 36.81.121 and 36.81.130. Numerous studies have shown
that road construction needs far exceed available revenue.
Priority programming is the development and application of
techniques designed to rank any array of potential projects in
order of importance to serve as a guide in assisting a county

legislative authority in the formulation of road programs and
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distribution of limited resources. Priority programming

procedures for counties must be adaptable to a wide variety of

situations.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
14-010, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.070. WSR 90-07-075 (Order 75), § 136-14-010, filed
3/21/90, effective 4/21/90; Order 16, § 136-14-010, filed

7/22/71.]

WAC 136-14-020 Application. Priority programming
techniques shall be applied in the ranking of all potential
projects on the arteriat—road system of each county. They may be

applied to all road and bridgearteriasdt projects combined in a

single group, or may be applied to individual functional classes
of roadsarteriats and further subdivided into rural and urban
systems if desired. Priority programming will not be required,
but is recommended, for the local access road system with the

exception of bridges on the local access road system.

[Statutory Authority: RCW 36.78.070. WSR 90-07-075 (Order 75), §
136-14-020, filed 3/21/90, effective 4/21/90; Order 16, § 136-

14-020, filed 7/22/71.]

WAC 136-14-030 Process. FEach county engineer will be

required to develop a priority programming process tailored to
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meet the overall roadway system development policy determined by
his or her county legislative authority. Items to be included
and considered in the technique for roads shall include, but
need not be limited to the following:

(1) Traffic volumes;

(2) Roadway condition;

(3) Geometrics;

(4) Safety and accident history; and

(5) Matters of significant local importance.
The manner in which these various items are treated may vary
from county to county.

Bridge priorities shall be established in accordance with

WAC 136-20-060.

butien—A description of the priority
programming technique to be used shall be submitted by each
county engineer to the county road administration board.

The county road administration board, upon request, will

provide assistance to counties in the development, evaluation or
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modification of their priority programming process in order to

meet the requirements of this rule.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
14-030, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-14-030, filed
8/12/96, effective 9/12/96. Statutory Authority: RCW 36.78.070.
WSR 90-07-075 (Order 75), § 136-14-030, filed 3/21/90, effective
4/21/90; Order 3388, § 136-14-030, filed 4/7/72; Order 16, §

136-14-030, filed 7/22/71.]

WAC 136-14-040 Application of process. The priority

programming process for roads shall be applied by the county

engineer to all potential arterial, collector and bridge

projects in the county, and to local access road projects if

directed by the legislative authority. The resulting priority

array shall be updated not later than Junredst—eof—ecachodd

Aiimh
oo

red—year—the first Monday in October and shall be consulted

together with bridge priorities by the county legislative

authority and county engineer during the preparation of the

proposed six-year transportation program as described in chapter

136-15 WAC.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-

14-040, filed 12/7/98, effective 1/7/99. Statutory Authority:
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RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-14-040, filed
8/12/96, effective 9/12/96. Statutory Authority: RCW 36.78.070.
WSR 90-07-075 (Order 75), § 136-14-040, filed 3/21/90, effective
4/21/90; Order 25, § 136-14-040, filed 1/27/75; Order 3388, §
136-14-040, filed 4/7/72; Order 16, § 136-14-040, filed

7/22/71.]

WAC 136-14-050 Certification. In order to assure that
priority arrays were available and were consulted during the
preparation of the proposed six-year transportation program each
year, the resolution of adoption of such program by each
legislative authority shall include assurances to this effect. A
copy of the adopting resolution shall be forwarded to the county
road administration board together with the six-year

transportation program.

[Statutory Authority: RCW 36.78.070 and 36.79.060. WSR 96-17-

013, § 136-14-050, filed 8/12/96, effective 9/12/96. Statutory
Authority: RCW 36.78.070. WSR 90-07-075 (Order 75), § 136-14-

050, filed 3/21/90, effective 4/21/90; Order 25, § 136-14-050,

filed 1/27/75; Order 16, § 136-14-050, filed 7/22/71.]

WAC 136-14-060 Inventory records. FEach priority
programming process will be based, at least in part, on existing
road conditions. It is required, therefore, that in each county

an adequate road inventory system be maintained. The inventory
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system shall be updated no later than May 1lst of each year to
reflect work done and improvements made during the previous year

in accordance with requirements of chapter 136-60 WAC.
[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
14-060, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-14-060, filed
8/12/96, effective 9/12/96. Statutory Authority: RCW 36.78.070.
WSR 90-07-075 (Order 75), § 136-14-060, filed 3/21/90, effective

4/21/90; Order 16, § 136-14-060, filed 7/22/71.]
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Chapter 136-15 WAC
STANDARDS OF GOOD PRACTICE PROCEDURES FOR PREPARATION OF

SIX-YEAR TRANSPORTATION PROGRAMS

Last Update: 8/7/13

WAC
136-15-010 Purpose and authority.

136-15-020 Contents of six-year program.

136-15-030 Road fund revenue and expenditure analysis.

136-15-040 Program listings of specific projects.

136-15-045 RAP projects in the six-year program.

136-15-050 Adoption and submittal of six-year program.

136-15-055 Modification of program

136-15-060 Conflicts with WSDOT and TIB authority.

WAC 136-15-010 Purpose and authority. RCW 36.81.121

requires the preparation and annual updating of a six-year

comprehensive transportation program. The program shall be

adopted by the county legislative authority at any time before

adoption of the annual budget and shall include all anticipated
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road and bridge construction projects, capital ferry

expenditures, paths and trails projects and any other specified

capital outlays for the following six-year period. The purpose

of this chapter is to implement these statutory requirements

with assurance that the program is based on a realistic

assessment of available funding during the program period.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, & 136-
15-010, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.81.121. WSR 97-24-068, § 136-15-010, filed 12/2/97,
effective 1/2/98. Statutory Authority: RCW 36.78.070 and
36.79.060. WSR 96-17-013, § 136-15-010, filed 8/12/96, effective
9/12/96. Statutory Authority: Chapter 36.78 RCW. WSR 88-16-017

(Order 68), § 136-15-010, filed 7/25/88.]

WAC 136-15-020 Contents of six-year program. FEach adopted
program shall designate the six-year time period included, the
name of the county, the county number as assigned by the state
office of financial management, the date(s) of the public
hearing held to provide public input to the program, the date of
the adoption by the legislative authority and the adopting
resolution number. The adopted program for submittal to the

county road administration board shall consist of two parts:
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(1) A road fund revenue and expenditure analysis for the
six-year time period; and

(2) A program listing of specific projects.
[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
15-020, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.78.070 and 36.79.060. WSR 96-17-013, § 136-15-020, filed
8/12/96, effective 9/12/96. Statutory Authority: Chapter 36.78

RCW. WSR 88-16-017 (Order 68), § 136-15-020, filed 7/25/88.]

WAC 136-15-030 Road fund revenue and expenditure analysis.
The road fund revenue and expenditure analysis shall include the
county's best estimates of future road fund revenues and
expenditures over each year of the six-year program period.

The anticipated revenues should include a line item for
motor vehicle fuel tax, the road levy after diversion, federal
transportation program grants (by program), TIB funds, RATA
funds, RID funds, public works trust fund loans, state forest
funds, federal forest funds, and other miscellaneous revenues.

The anticipated road fund expenditures should include line
items for administration, maintenance, facilities, transfers and

loan repayments, reimbursable work and miscellaneous

WAC (10/15/2018 01:58 PM) [ 3 ] NOT FOR FILING



expenditures and shall show by subtraction the amount available

for construction during each year of the program period.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
15-030, filed 12/7/98, effective 1/7/99. Statutory Authority:
Chapter 36.78 RCW. WSR 88-16-017 (Order 68), § 136-15-030, filed

7/25/88.]

WAC 136-15-040 Program listings of specific projects.

This listing shall include projects having an estimated cost

approximately equal to the anticipated revenues for projects

during the program period, clearly identifying those projects

(1) for which funding is reasonably assured; (2) for which funds

are not specifically assured but are within expected levels of

existing programs for the applicable year; and (3), if desired,

those which are unfunded within currently anticipated resources.

Because of the possibility of unforeseen future circumstances at

the time of approval of the six-year program, the above

construction funding classification for any project shall not be

considered final, but only an indication of the relative

certainty of the various proposed projects.

It is recommended that provision be made in the program for

one or more generic projects each year for improvements such as
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miscellaneous safety projects, new culvert and small bridge

construction and other minor improvements.

[Statutory Authority: Chapter 36.78 RCW. WSR 88-16-017 (Order

68), § 136-15-040, filed 7/25/88.]

WAC 136-15-045 RAP projects in the six-year program. Each

county's six-year transportation program shall include all

projects for which the county is seeking RATA funds during the

succeeding biennium. The six-year transportation program may

include a general subprogram item of which RAP projects,

although not specifically listed, may be a part. A county may

only include a proposed RAP project within a subprogram item if:

(1) The project(s) 1is not rehabilitation or reconstruction

in scope;

(2) The specific listing of projects used for support of

the general subprogram item was made available to the public at

the time of six-year program adoption;

(3) The county provides the county road administration

board with the specific project listing in writing, citing the

subprogram that includes the specific project.

[Statutory Authority: Chapter 36.78 RCW. WSR 13-16-105, § 136-

15-045, filed 8/7/13, effective 9/7/13. Statutory Authority:
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Chapter 36.79 RCW. WSR 99-01-021, § 136-15-045, filed 12/7/98,

effective 1/7/99.]

WAC 136-15-050 Adoption and submittal of six-year program.
A six-year program shall be adopted by resolution of the county
legislative authority after appropriate public hearing at any
time before adoption of the annual budget. The resolution of
adoption shall include reference to availability of:

(1) A priority array as required by WAC 136-14-050;

(2) An engineer's bridge condition report as required by
WAC 136-20-060; and

(3) The multiyear financing plan of the transportation
element of the county's comprehensive plan if required by
chapter 36.70A RCW.

Within thirty days of adoption, the county legislative
authority shall submit the six-year program to the county road

administration board.

[Statutory Authority: Chapter 36.79 RCW. WSR 99-01-021, § 136-
15-050, filed 12/7/98, effective 1/7/99. Statutory Authority:
RCW 36.81.121. WSR 97-24-068, § 136-15-050, filed 12/2/97,
effective 1/2/98. Statutory Authority: Chapter 36.78 RCW. WSR

88-16-017 (Order 68), § 136-15-050, filed 7/25/88.]
136-15-055
Modification of program
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The adopted six-year program may not be revised except by a majority vote of the
members of the legislative authority who are present when the vote is taken. Such revisions
shall be by resolution of the legislative authority and only after a public hearing thereon. A
copy of such resolution shall be forwarded to the county road administration board as part of
the annual certification for that calendar year.

WAC 136-15-060 Conflicts with WSDOT and TIB authority.
Nothing in this rule shall eliminate or modify any requirements
or procedures or authorities of either the Washington state
department of transportation or the transportation improvement
board as codified in the Revised Code of Washington or as

adopted in the Washington Administrative Code.
[Statutory Authority: Chapter 36.78 RCW. WSR 88-16-017 (Order

68), § 136-15-060, filed 7/25/88.]
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Open Government Training

Welcome to the Open Government Training web page of the Office of the
Attorney General.

State Laws. Washington’s open government requirements are in state

law. Open public records laws are at RCW 42.56. Open public meetings laws
are at RCW 42.30 and RCW 42.32. These are Washington’s “sunshine

laws.” In addition, records management and retention laws are at RCW
40.14.

Training is Required. Effective July 1, 2014, the Open Government
Trainings Act (ESB 5964) requires many public officials and all agency
records officers to receive training (RCW 42.56.150; RCW 42.56.152; RCW
42.30.205). Here is guidance from the Office of the Attorney General: Open
Government Trainings Act Q & A, 2017 supplement to the Q & A.

Why Training is Critical. Public agencies must have a good command of
these laws. Training is a key component in correctly implementing and
complying with the laws. Training is an important risk management

tool. Training can help establish a “culture of compliance” within an

agency. Training can help avoid or reduce litigation and its costs. Violations
of the open public records and meetings laws can result in penalties, as well
as a breakdown in confidence in government.

Training Resources. The Office of the Attorney General provides model rules
for complying with the open public records laws, and technical assistance and
training on open public records and open public meetings laws. On this web
page, the office also provides access to other free online resources for open
government training. As more resources become available, they will be
posted or linked here.
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